CONTRACT NO. TRANSMITTAL NO. |DATE
CONTRACTOR USE ONLY N40085-12-C-7714 DR 1325 4/6/2016
FROM CONTRACTOR PROJECT TITLE AND LOCATION
Dragados USA
\[e} P1383 & P1484 - New Base Entry Point and Road at the MCB Camp Lejeune
0ICC Supervisory Construction Manager
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1 0145000020 |3/15/2016 Daily Repart 1
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below on ONE COPY of the transmittal form
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CONTRACTOR QUALITY CONTROL REPORT TUE _ 15.Mar-2016

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 1324
HASE |coNTRACT NO N4D085-12-C-7714 CONTRACT TITLE P1383 & 1384 - New Base Entry Point and Road

> |WAS PREPARATORY PHASE WORK PERFORMED TODAY? YES || NO [/]
5 IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST
% | Schedule |Definable Fealure of Work Index #
g Activity No
-

'WAS INITIAL PHASE WORK PERFORMED iEAY? YES D NO
é IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST
= | Schedule |Definable Feature of Wark Index #
= .
i Activity No
-_— NIA

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES 3 NO

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES |v NO

Schedule  |Description of Work, Testing Performed & By Whom, Definable Fealure of Work, Specification
Activity No, | Section, Location and List of Personne! Present

acs GG [N r:in: 0.0 FO gauge, 0.0 A6 gauge

Weather | Tepid in early moming at low 60sF, warming through day to low 80sF. Mcstly cloudy all day
NCDENR |Regular crew doing site inspection

_(AMEC) conducted a rebar inspection on the deck of HB NB Span A. This is in addition to a previous inspection
on the same deck with OT and [[SJINSHIll(DUSA QCS) where some minor comections were made. This afternoon OT found
A1 bars in the bottomn mat which were supposed to be interspaced between the A3 bars but stop short of the A2 hook bars were
missing. This is the same set of bars QCM requested clanfication on in RF1 328. The RF| was not sent to the designer but was
BP04150 |retumned unanswered QCM was directed by DUSA DPM not to send it at the direction of QA The missing bars were not
noticed by previous QA inspections, QC inspection, lronworker and lronworker foreman or by DUSA foreman. QCM notes the
plan rebar details are dificull to follow and missing clues to bar placement was the question posed in RFI 329. Man hours and
production were lost while rework (including bulkhead remaval and replacement) corected this unclear portion of the plans in
the field.

FOLLOW-UP

**Note™ |See QCS report from JSaler attached

EWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)  |REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST)

Schedule Schedule
Activity No | Description Activity No | Descnption
BR02860 Remova and-replace ramp-bkf-at G6-Bx-Clvrt - DONE  |BP01700 Ramp-K-fl-WCR o skimmerplaced4'-6"wio iest. - DONE ‘
BP08400 WCR MSE Panel Gap Mitigation |BPOE110 Repar Soffit Spalls BHC - Punch List
BP04970 BHC Scour at MSE WWs - Ongaing |BP03610 DeWeese Rapair Ramp T AG -Trans to DUSA, repair complete
BP04990 Fix comer coping BHC EB2 west potrad sect. IBPOBHO DUSA reparr SSEB1 R ashout, fix tensar strand PART

REMARKS (Also Explain Any Follow-Up Phase Checklist kem From Above That Was Answered "NO"), Manuf Rep Cn-Site, etc.
Schedule

Activity No. | Description
BPD1660 | Triangle pushed large windrows of soil over the outside [easterly) RH shoulder BER S8 i

Material noj compacted and only ‘ntermittently

On behall of the contractor * certly Ihat hes report i compiet @ and correct snd
equipment and matenal used and work peronmad dunng M feporing penod @
M compliance with the contract Grawngs ang spechicatians 10 the best of my
knowiedga excest as noled i te repon

GOVERNMENT QUALITY ASSURANCE REPORT ¥/  [pate
7

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS ANDVOR EX%EPT ONS TO THE REM
p
DI 5 LR 7

15-Mar-2016
DATE

et ee— ——-
COMBINED FORM 01450-1 (9/98)
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OMBINED FORM 01450-2 (9/98)

CONTRACTOR QUALITY CONTROL REPORT oaTE 3nsmore
(CONTINUATION SHEET)
{ATTACH ADDITIONAL SHEETS IF NECESSARY) REPORT NO. 1324
PHASE [CONTRACT NO N40085-12-C-7714 ICONTRACT TITLE P1383 & 1384 - New Base Eniry Point and Road
WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES |[v NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES :l NO ]
Schedule Description of Work, Testing Performed & By Whem, Definable Feature of Work, Specification
Activity No. Section, Location and List of Persannel Present
Added
BP 04150 | Concrete Diaphragms. DUSA is placing forms for concrete diaphragms and overhangs in HB North and South
BP 04510 |Bounds. Deck Rebar. D T Read Steel sub is placing rebar for HB deck NB Span A.
BP 01490 |[Area 4. Ligthing. T&D sub is installing lighting pole bases and wiring for lighting system in area 4.
BP 01590 . - A . .
Erasion Control. DUSA is inspectioning , maintaining , and fixing erosion contro! measures in area 4 and 6.
BP 02020
BP 00280 A2. Earthwork. Triangle sub is hauling, spreading and compacling suitable material from borrow pit # 4 to area
2 south and north bounds next to HB end bent 1.
BP 01280 A3. Curb & Gutter. Mortons sub is placing NCDOT Class B concrete for curbs and gutterinarea 3 , ramps L &
M. Power Curb machine broke down and couldn't pour all jobs. They fixed it and will pour tomorrow at 9:30am.
% BP 01550 |A4. Landscaping. Jackson sub is placing sod in slopes of BER north bound in area 4.
1
g BP 05700 |[WC8. Curb, DUSA is installing forms for curb on WCB NB multipurpose trail.
-l
E') BP 00910 |Area 4. ABC. Triangle sub is placing , spreading and compacting ABC layer in mullipurpose trail in area 4.
L
BP 02990 |[Area 5. Approach Slab . DUSA is placing rebar for approach slab in WCB SB end bent 1.
BP 02300 |CLEQ. Finishes. Hannover Sub is painting outside walls of buildings.
BP 02770 |CLEO. Comm. Peerless sub is working in the wiring and testing of fiber cables for communications system.
BP 02250 |{CLEOQ. Mechanical. lee mechanical sub is working in the mechanical room for HVAC system.
BP 02320 |CLEO. Fence. hercules sub is laying out cyclone fence at CLEO.
BP 02180 |CLEO. Topsoil. DUSA is placing topsail in site at CLEQ.
BP 02300 |CLEO. Finishes. Tile sub is fixing wall tiles installed in bathrooms.
BP 02430 |VCB. Roofing. Curtis sub is installing roof components for VCB canopy.
BP 02470 |VCB. Mechanical. lee mechanical sub is working in the mechanical room for HVAC system.
BP 02260 |VCB. electrical system. Yates sub is wiring electric conduits in VCB panels.
Schedule
Activity No.  Description
Pumps ON | OFf Pump rpm Sediment bag condition NTU PH Digging Work |Sampte 1 gatton taken
. Pump High X 1500 ok
BPit4 Bump Low - 1300 o 273 88 yes no
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
311372016 | 3/14/2016 3/15/2016 3/16/2016 | 3/17/2016 | 3/18/2016 3/19/2016
Rain Gauge Data 00 | 0.0 ok
Inspection of form and rebar in HB NB spans A and B. Some A2 rebar found missing, need to cut and paint some rebar. DUSA was
informed and were going to proceed and corect it.

QC Specialist

SHEET 1 oF 1
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' . Geotechnical Engineering Services
BUILDING & EARTH

Construction Material
Gl iieal o/ oamoul sad Micarale ooty Civil Quality Control
Dragados - USA 03/16/2016
PO BOX 8408

Camp Lejeune, NC 28547

Attention

RE: Daily Field Report for 03/15/2016
New Base Entry Point and Road - Dragados-USA
Building & Earth Project No : RD120382

LLadies and Gentlemen:

On this date, representative(s) of Building & Earth were present to perform construction material
testing services at this project site. Our testing and observations for this date include the following:

CP-379: Our technician arrived at the site to perform field testing of concrete during plastic placement
of New Base Entry Road, Ramp M Curb and Gutter. Approximately 20 cubic yards of concrete
were supplied by ST Wooten and placed by N/R. Concrete testing, including slump, air content,
temperature, and molding of strength [cylinder](s) was performed in general accordance with relevant
ASTM standards and at the rates outlined in the project specifications. The test specimens molded
on this date will be picked up within 24-48 hours and placed in a controlled environment for final
curing. See attached field test report for further test details.

ST-563 : In place field density testing was performed for Structural Fill Pavement Except Top
12 Inches and Finished Subbase -Pavement. The field density testing was performed in general
accordance with ASTMD1556 and ASTMDE938, using the results of field one-point as compared
to the laboratory proctors. A total of 10 in-place field density tests were performed on this date.
The testing results indicate that in-place compaction and moisture content at the location and depth
tested meet or exceed the specified requirements outlined in the project plans and specifications. For
additional details of our testing, please refer to the attached Field Density Test Report.

Comment 1 : Test ST-563-1 is a sand cone correlation for uncorrected nuclear density test

ST-563-2. Based on results a wet density offset of + 5.6 PCF and a moisture correction K value

of + 7.35 will be applied to subsequent tests.

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www.BuildingandEarth.com

Iewew! I y
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Geotechnical Engineering Services
Construction Material
U E—— Civil Quallty Control

BUILDING & EARTH

Gostochnar il Las

Closing

The testing and observations identified above have been reviewed by our project manager. If
you have questions regarding this information, please do not hesitate to contact us.

Respectfully Submitted,
Building & Earth Sciences, LLP

Enclosures : CP-379, ST-563

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com

Reviewed By
Page 2 of 7



Placement Date: 03/15/2016

Field Technician || SHIEG_—_

Laboratery Contral Number: 116632

BUILDING & EARTH

CP-379

Geotechnical, Environmental, and Materials Engincers

Report of Concrete Field Placement - ASTM C31 )

. . New Base Entry Point and Road - - . -
Project Name: Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reparted to:
Design & Specification Data
Mix 1ID: Specified Strength (psi): Specified Air Content (%): | Specified Slump (in): Temperature (F):
25214910
(NCDOT Class 8) 2500 45-75 05-35 50 - 95
Concrete Supplier: ST Wooten Mix Type: Curb Target Unit Weight: N/R

Field & Placement Data

Method of Placement: Revolving Drum

Structural Element: Curb and Gutter

Methed of Consolidation: none

New Base Entry Road /

Location of Placement: Ramp M Curb and Gutter

Wallace Creek Road Edge / Traffic Triangle

Concrete Batch Information:

Batch Arrival | Time Finish | Water Added [Water Authorized| Load Yardage | Cumulative
Load # | Truck# | Ticket# | ;e | Time | Discharge (gal) By (cy) Yardage (cy)
1 3150 14093359 | 0912 09:30 1042 5 Marten 10 10
74 3051 14093361 09:40 10:08 11:25 - n/a 10 20
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Air Content | Unit Weight
# Sampl
Laad ¥ | en " | ¢n (in) %) (pen | SSmrles Cast | 2mple Sample Location
ASTM C1064 | ASTMC1064 | ASTMC143 | AsTMCL73 ASTM €138 ASTM C31
1 66° F 79°F 1.00 53 0.00 0
Ramp M Curb and Gutter
2* 68°F 78°F 1.50 6.2 0.00 6 10:10 on Teaffic Triangle Against
Wallace Creek Road

{1) - Tests performed using stated ASTI procedure unless otherwise noted in the comments section

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com

Page 3 of 7




Placement Date: 03/15/2016
M LS CP-379 Field Technician: | ENNEHN

Geotechnical, Environmental, and Materials Engineers Laboratory Control Number: 116632

Report of Concrete Field Placement - ASTM C31 )

. . New Base Entry Point and Road - . . :
Project Name: Dragados-USA Ambient Temperature: 50-70
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reparted to:
Design & Specification Data
Mix 1ID: Specified Strength (psi): | Specified Air Content (%) | Specified Slump (in): Temperature (F):
25214910
(NCDOT Class B) 2500 45-75 05-35 50-95
Concrete Supplier: ST Waaten Mix Type: Curb Target Unit Weight: N/R
Field & Placement Data
Method of Placement: Revolving Drum
Structural Element: Curb and Gutter

Method of Consolidation: none

New Base Entry Road /

Location of Placement: Ramp M Curb and Gutter

Wallace Creek Road Edge / Traffic Triangle

* Indicated Non-Compliant Load
Load # | Truck# | Ticket # Reason far Nen-Compliance
2 3051 14093361 | Finish Time(11:25) is greater than 90 minutes after the Batch Time(9:40)

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth com
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BUILDING & EARTH

Geotethnical, Environmental, and Materisls Engineers

ST-563

Test Date: 03/15/2016

Field Technician:
Tests requested by:
Results provided to:

Report of Field Density Testing

Project Name:

Project Number:
Project Location:
Client:
Contractor:

Notes:

New Base Entry Point and Road -

Dragados-USA

RD120382 Weather:
Camp Lejeune, NC Wind Conditions:
Dragados - USA Superintendent:

Dragados - USA

Ambient Temperature:

1 Test location by technician

2 Elevation by Contractor
3 Fill/backfill placed prior to technician arriving

70-90

Partly Cloudy
Calm

Design & Specification Data

Moisture
Area ID Area Description Depth (ft) | Test Method [% Compaction Range
Min | Max
Fill-Pave Structura! Fill Pavement Except Top 12 Inches 00-10 | ASTM D-1557 95 % -10.0 |+ 100
FSB-Pave Finished Subbase -Pavement 0.0-20 | AASHTO T-180 100 % -100}+100
Laboratory Proctors
Maximum D fptenum
Proctor ID Description of Material USCS/AASHTO Density ( dr)y Moisture
v Content (%6)
Belgrade Belgrade Quarry - 02/11/2014 ABC Stone 129.9 8.8%
13-1805 Poorly Graded Sand with Silt SP-SM 108.2 13.2%
Density Test Data
IDs Test . Elev. Dry % %
Test # Area Practor Type Location (ft) Density{pcf)] Moisture |Compaction| Result
Finished Subbase -Pavement : New Base
1 |FSB-Pave|Belgrade] ASTMD1556 |Entry Road MPT 3 FSG 1304 9.7 100% PASS
STA 618+00 : 1' West of Trail CL
Finished Subbase -Pavement : Correlation
2 |FSB-Pave|Belgrade| ASTMDE938 | Test - For Information Only 1258 93 97%  |WAIVED
i—'inished Subbase -Pavement : New Base
3 |FSB-Pave|Belgrade] ASTMDG938 | Entry Road MPT 3 FSB 1298 85 100% PASS
STA 620+00 : 3' East of Trail CL
Finished Subbase -Pavement ;: New Base
4 | FSB-PaveiBelgrade| ASTMDE938 | Entry Road MPT 3 FSB 1295 8.1 100% PASS
STA 622+00 : Trail CL
Finished Subbase -Pavement : New Base
S |FSB-Pave |Belgrade| ASTMDE938 |Entry Road MPT 3 FSB 1331 105 100+ PASS
STA 624+00 : 4' West of Trail CL
Finished Subbase -Pavement : New Base
6 |FSB-Pave|Belgrade| ASTMD6938 | Entry Road MPT 3 FSB 135.1 83 100+ PASS
STA 626+00 : 2.5' East of Trail CL
Finished Subbase -Pavement : New Base
7 FSB-Pave |Belgrade| ASTMD6938 | Entry Road MPT 3 FSB 1340 7.9 100+ PASS
STA 628+00 : Trail CL
Finished Subbase -Pavement : New Base
8 FSB-Pave |Belgrade| ASTMD6938 | Entry Road MPT 3 FSB 133.0 95 100+ PASS
STA 630+00 : 2° West of Trail CL
Finished Subbase -Pavement : New Base
9 | FSB-Pave |Belgrade| ASTMD6938 [ Entry Road MPT 3 58 1337 7.1 100+ PASS
STA 631+65 : Trail CL

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax §10-292-2192

www.BuildingandEarth.com
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Test Date: 03/15/2016

BUILDING & EARTH ST-563 Field Technician:

Tests requested by:
Geotechnical, Environmental, and Mterials Engineers Results provided to:

Report of Field Density Testing

New Base Entry Point and Road -

Praject Name: Dragados-USA Ambient Temperature:  70-90
Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm

Client: Dragados - USA Superintendent: _

Contractor: Dragados - USA

Notes: 1 Test location by technician
2 Elevation by Contractor
3 Fill/backfili placed prior to technician arriving

Density Test Data
IDs Test . Elev, Ory % %
e Area | Proctor Type e (ft) Density(pcf)| Moisture |Compaction L
Structural Fill Pavement Except Top 12
10 | Fill-Pave |13-1805| ASTMD1556 | Inches : New Base Entry Road -2' FSG 1038 143 96% PASS
STA 326440 NBL : CL of Lane
Equipment Used: 24095-3430 Standard Counts: Density: 1848
Last Calibration: 03/15/2016 Maisture: 673

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com

" Reviewed By
Page 6 of 7




Test Date: 03/15/2016

BUILDING & EARTH ST-563 Field Technician:
Tests requested by:
Geotechnical, Enviranmental, and Materials Englneers Results provided to:

Report of Field Density Testing

New Base Entry Point and Road - . . .
Dragados-USA Ambient Temperature:  70-90

Project Number: RD120382 Weather: Partly Cloudy
Project Location: Camp Lejeune, NC Wind Conditions: Calm

Client: Dragados - USA Superintendent: _

Contractor: Dragades - USA

Praoject Name:

Notes: 1 Test location by technician
2 Elevation by Contracter
3 Fill/backfill placed prior to technician arriving

Comments

Comments

Test ST-563-1 is a sand cone carrelation for uncarrected nuciear density test ST-563-2, Based on results a wet density offset of + 5.6
PCF and a moisture correction K value of + 7.35 will be applied to subsequent tests.

610 Spring Branch Road

Ounn, NC 28334

Phone 910-292-20B5 Fax 910-292-2192
www,BuildingandEarth.com

Reviewed By
Page 7 of 7



CONTRACTOR PRODUCTION REPORT DATE
VCT 09-033 (ATTACH ADD'TIONAL SHEETS IF NECESSARY) Tussday March 15. 2018
CONTRACT NO TITLE AND LOCATION REPORTNQ
[N40085-12-C-7714 [Camp Lejoune Base Entry Point and Road 1,271
TRACTOR Rain Gauge 24 hr Data: 0.01 inches SUPERINTENDENT
Crag USA
WEATHER PM WEATHER
ar Rain / Mostly Cloudy
WORK PERFORMED TODAY -
KL N AN P EMPLOYER NUMBER TRADE NUMBER
Activity No. _
|sann Area 6: Erosion maintsnancs |Oragados USA 5 Openationa/General Labor 50
Iamsm o "cam!w“'m’““’ 8pproach LIAD, place fett paper 00 109 of c3p. |y 5504 USA 2 |operatonwGeneral Labor 12
[6P05730  |WCB Form curb Dragadas USA 3 |Opemtons/General Labor 195
HB: prep for pour. axtand work platforms. adjust saddies,
BPO4250 [ o nl bicwell on top of HB SB Dragados USA 3 Operatons/General Lador 18
HB Span A-B NB Deck: adjusted 4' bulkheads o grade, inatall
BPO416D [0 o2 nsion joint buknead Dragados USA 5 Operabons/General Labor 345
HB B1 SB Diaphrams: continued instal! of formwork, forms,
|§°04510 lies and waik |Dragados USA 3 (Operatons/Ganerat Labor 2
WCB Span 8 SB end of deck, end of deck fo o
|3P05700 and acjust for sparoach Dragados USA 3 Operations/General Labor 12
IBPOMSO Hezm:gmammmovaduuumwvmm Dragados USA 2 9 Gensrs! o
BF0S590 | WCR SB south end approach siab: set grades for lop of siab | Dragados USA 1 |Surveyor 3
BPO1280 |Ramp MArea 3- staked handicapped ramg Dragados USA 1 |Surveyor 1
|BPO4150  |HB Spen A-8 NB: compited info & caiculated graces Oragacos USA 1 Surveyor 2
|BPoBgE0  |Arsa 1 checked pips crosung & pipe lengths Deagacos USA 1 Surveyor 2
|ePos7oo ‘t',.f:m‘f'”m'“’m'“‘m““m““‘ Consolidatad Staffing 4+ |Oporatonsxseneral Labor 25
|BPO5730 | WCB: Form curt Consolidated Stafing 3 |Operatona/Genaral Labor 18
HE' prap for pour extend wark platforma. adjust saddies.
|EP04250 placed bidweX on top of HB S8 Consolidatad Staffing 4 Operabons/Genara! Labor 35
IBPmaen HE Span A-8 NB Deck. adjusted 4' ukheads 1o grade. inslall | o s 010g S1ating 5 |OperatonsGenersi Labor a2
stw ::::;qm“"“”“' cortinued instat of formwork, forms, | oo iated Staffing 3 |Operations/Genorl Labor s
\WCB Span 6 SB end of deck. wrscked and of deck formwork
IBPOS?IJO and adustfoc o : Consolxiated Staffing 1 OperatonyGeneral Labor 5
|3P041so ﬁ:‘m'” g ement, MOVed ehar and aier MASNA%  |Consaldaled Stafing 1 loparatons/Generat Labor 1
|8P01490 Arsa 4/Remp K. staks kghts @ WCR intersection w/ramp K |Consalidated Staffing 1 |Surveyor 1
|8P01470  |Aren 4/Ramp K. stake guard rais on ramp S8 & NB Consolidated Staffing 1 Surveyor ]
Araa 4/Ramp ) stake controller cabinets, check top of rock
BPO1S30 Iorads on MPT 3. set FG for dranaps structurs 1116 Conscidated Stafing 1 [Sunveyer J
BPD0280 |Area2 Slaka canterine of BER for relerence C Stafing 1 Surveyor 1
NE work A-3 Pavement Manungs ['] Pavement Stnping 0
Ne work Advancs Concrale Q Concrets 1]
No work All Crane 0 Crane Asssmbly Q0
No work Apptied F Tesung| 0 PDA Testing ]
| No work B&H ] ngulaton ]
No work Basepont B o
No work gud:mf Elocinmans Hgh Volage [
No work Blackwater ) Elactincians T 0
NO work Blount Sanford ] Skpform/Barrier Walls 0
NG work Bradshaw Plumbing 0 Plumb: [v]
BP01280 |Ramp M_Concrets lasung ing & Earn 1 QC Testing 45
BPO0910  |Area 4 Density testing Builaing & Earth 1 QC Testing 3s
|EPo0280_ |Area 2 Denaily tesung Buiking & Earth 1 OC Testing 3
No work Carolina Pamt 1) Painter [7]
{No work Coc 0 |Utiities ) [
NO work Charias Hughss Const. 0 Concrete 0
No work Clark Pavement Marking 0 Pavemsnt Stnpmg [
|Nawark Coastal Gaothermal 0 Geotharmal 0
|8FP02430  |VC Instafied ndge on canopy Curtits Construction 3 Roofing 255
NO work Curus Constructon 0 Imm
NO work Detta Contracting inc. 0 Fireplaca Installaton
NO work Ouwse Dozer Earthwork
BPOATS0 |HB. ACGRG bars HB Span A & 8 O 7 Read Stael F Rebar 17
BPOSE70  |WCB approach at WC 2.? Read Stoel 2 Rebar 3
No work ECLS 0 |Locater 1]
NG wark Eca Express 0 |Ercsion control Q
NO work Eite 0 Uitlibes (water/sewsr) 3
NO work Emest Glass 0 Glags/Window installston 0
No work Geoquip 0 Crane As 0
NO work Green Stats Power 0 Solar Arrays 0
BP02420 |VC Install ira for soffit st Group ¥ Management 2 |Design Buikfing 175
BPU2200_|CLEQ' pressure washed expeses wood Group | Management 3 Design Bui 9
B8P02200 |CLEO: Paint back of Admin B and sta:n Hanover Coating 4 Painter 285
No work Hardscapes Construction [{] {MSE wall installers [1]




NO work

Harry S_Cummings. Inc. 0 Design Building a
NO work Halcher Construction 0 i [1]
No work Aawiey's Weiding 0 Wolding 0
BP02200 |CLEO: digging to instail post for fenca. install gale Horcules Fenca 3 {Fance (nataBers 15
NO work Ind| i< te. Inc. [1) Concrate ]
IGP!‘HSSO Area 4. 5 trucks delivered 152 rolls of sod to bridge siope m,u;':mu 4 Landscaping 28
[Ne wark JAK Doveiopers 0 Electricians Jeiscomm 0
BP02480 \clcm;'n:tallmq EMT overhead for CATV and CCTV in Visitor's JT Yates Electic Sves 2 - 2
No work |4.T Yatas Elscinc Sves 0 Electrician 0
No work LJ Construction Elecincal [1]
No work tabor Ready l:Dqun Bui 0
[EF02230__|[VC General labor, % Loo 2 |Mechanical & Elactrical 12
No work Lea Mechameal Q0 |Mechanical & Elecirical Q
No work Martn-Pnero 0 S1P Forma ]
No work [Menara/US Wick Dran o t ) 0
No work {Metal Crafers 0 (nér ) 0
No work Midasco i 0 Infrastructure *]
No work M th Rad Road Srve [1] Railroad Signais 0
[eeor2s0 Pl "";‘m"“&m““ o pour but cauldal |y, on Frucking 4 |Pavingroncrats work 24
BP01920 | Arma 4. rusat lorms aiready by directon of Barry Harby Wonan Trockng 2 |Pavingiconcrets work 14
o work w C___{Pavingiconcrels work 2
NO work (Niquescapes [} 0
No work Onatow Paving & Grading ) 0
No work 283 Commumncations 0 0
No work Quantum Insulation [
No work Razorback Bonng 0
NO work. ush 0
|No work |SBS Fioonng 0
N0 work Seashors Buikiers ]
NO work ITIpiex ]
NG work Strongarm welding 0
BPD1450 |Amea 4' Installed J boxas al ramp K T&AD S 3 38
No work TAC Q 0
BPO184D  |Amma 4/Pi 4. cast dirt in pil. cad rucks w fill sand Tnangle 2 20
BPO1400 |Area 4. Set frame & grats STR#304-105 Tnangle 2 14
BPO1BB0  |Area 4/Ramp J° Fina grade MPT¥3, rough in shoulder Trnangle 3 18
BP03270 |Arsa 4 Rough In swals - Trangle 4 8.5
|BPDS020 :“‘f";’ Spread kil sand on to noh and southbound ans (98 Triangie 7 105
[— E.f Seresd fi sand on ko north and southbound lane (88 [ . 5 0
NO work Trusline 0
NO work Truss Link B Structure o
No work VEC Lighting Prolaction Lightning Protection []
NO work W & W Ceiling ing Structure a
|BP02200 |[CLEQ Tiework - rework Floonng 2 Floonng Instafiers 13
NO Work Yio-Ela 0 {Building Structure []
NO work Yto-Ela 0 IMH Struciure 0
WAS A JOB SAFETY MEETING HELD THIS DATE? TOTAL WORK MOURS ON J08 SITE
JOB (Y13 amch capy of e mesng rnusss) [ YESEING  |res pate, et cowt sneeTs 76000
SAFETY WERE THERE ANY LOST TIME ACCIDENTS THIS DATE?
(1 YES attnch sopy of compsted OSHA repart) DYES m LCUMULATIVE TOTAL OF WORK
|WAS CRANEMANLIFT/TRENCHING/SCAFFOLDMY ELEC/HIGH WORK HAZMAT WORK DONE? HOURS FROM PREVIOUS REPOST 578248 sul
(1 YES atiach statament of enec kel ShOWIg Neoectan peronmed } YE.S DND TOTAL WORK HOURS FROM l
IWAS HAZARDOUS MATERIALAWASTE RELEASED INTO THE ENVIRONMENT? START OF CONSTRUCTION 579038 30
i YES sttmch of incxders and )
Oyes (g no
Schedule | LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPI CONDUCTED SAFEW REQUIREFE-NTS
Activity No HAVE BEEN MET

07.00 - Site Openad. Notz Morton — curb active, Sod, lamp s8ed, Roof at wisitor camter rebar (@ WCB/MHolcomb, Concrete crew al WCB, Carpentars Holkcomb

Painting at CLEC

10 00 = Site Inspecton ~ No infractions notas, PPE upg

with a lew emp

14 30 - Sits |nspection — No signficant indings.
1600 - Sita Clased Out. {Year to Date’ No Incidents 0 RIR Project Start 1o date OLTI)

Y

Schedute

Activity No.

|EQUIPMENTMATERIAL RECEIVED TODAY TO BE INCORPORATED IN J

Schedule
Activity No

Submittal # |D P

of EquipmentM

Recaivad

COMBINED FORM 01450-1 (9/88)

Dragados USA_Tum:y March 15, 2016

CONTRACTOR/SUPERINTENDENT DATE

SH 2 4




CONTRACTOR PRODUCTION REPORT

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER

DATE

(CONTINUATION SHEET) Tussday March 15, 2018
CONTRACT NO TITLE AND LOCATION REPORT NO
|N4DD8E.12.C.7714 Camp L na Bass Point and Road 1,271

Nikon Total Station

Nikon Total Station

Teikon Total Station

Nikon Total Station

Owner Descriptian of Construction Equipment Usaa Today (inc! Make and Modal) Hours Usag
Al Crane Oragados Rental Mandowoc 593 Crana #
Al Crane Dagacos Rentel CAT T TL943C 8
All Crane Dragados Rental CAT Telghendler TL843C 4]
ANl Crane Dragados Rental CAT Telghandler TL943C 2
All Crane Dragedos Rental CAT Teishandler TLO43C ]
All Crane Dragedos Rentat CAT Loader 830K 0!
All Cr2ne Dragados Rental CAT Loader 830K 0
| Dragados Roier Comp [
All Crane S-45 Agrial Lift K |
All Crane S-45 Agrial Lift [1]
All Crane S-80 Aerial Lift 8
All Crana 1S-€0 Aerdal Lift 0
All Crane |5-80 Aeria! Lift 8
All Crane Asrial Lift ol
Dragados Plats Tamp 0
Dazer 7
Skid Steer 4
Skit Stear 0
Dragados Rental: Grove RT8100 100 Ton Crane QI
Dragades Rental: HSL-138 Link Belt 80 Ton 4
Dragados Rentak: HSL-138 Link Beit 80 Ton 2|
Oragados Rental: 989
Dragados Rertal: 969 0
Dragados Rental® 85 Ton Link Belt Crane 0|
Dragados Renta! Link Befl RTC-8065 85 Ton 0
Dragados Renial: Link Beit RTC-8085 85 Ton [1
Nikon Tolal Station 3‘
o
K|
0

Auto Lave!
Auto Level
Auto Level 0
BP01490 Topcon GPS Hyperita 1]
BPD1470 Dragados Topcon GPS Hyperite ;I
BPO1530 08 Tﬂ GPS Hyperita 5|
BPD0260 D N Topcon GPS Hyperita 1|
Not used s Topcon AZ Level 0|
Nectused _ |Dragados T AT B4 0
Notused _ [GeoQui 1@: Rental. 7260 Crane [} |
Not used Gregory Paole Dragados Rental. 850-H Loader 0
Not used Gregory Podle Dragados Rental; 340 Mini Excavator 0
Not used Gregory Poole Deag Renlal: 304 Mmi Excavator [i]
Notused  [Gregory Poole | Dragados Rental: 340 Mini Excavator
Not used Gregory Pools Dragados Renta): 320L Excavator
|Not used Gregory Poole Dragados Rental: 320L Excavator 0
Nol used United Rentals Cra Rental. Staw blower (used by 8 lawn) [1]
|Nol used Advance Concrete |Quckie Saw Hasgavama [{
Nol used BEE Nuciaar Gauge 31717 a
Not used B&H Aenal Lift
Not used _ |Biount Sanjord ___ |8511 Mactune Miker
Not used|COC! 308 Komatsu E-198 g‘
Not used COCI L80 Valva Loader 0
Notused  |COC! |Ea78 Tracknos 0
Not used COCI 312 Cat Skid Steer 0
Not used CDC! Taukiuchn Excavatar 5'
Not used CDC E.271 Front End Loader gl
Notused |CDC E253 CAT D5 Dozer 0
Not used Chantes Hughas Ski¢ Steer 0
|Notused [Charies Hughes | Mini Excavator 5
Nol used Clark Pavament Sinper 0
Not used Clark Pavement Eragicator 0
Coastal Geothermat |OR 120 Dnll Rig o]
Coastal Geothermel |DR 120 Dl g 0
Coastal Geothermal D
Coastal Geothermal | JCB S506-C Fark Lt 0
Coastal G nal Loop 50/500 grout plant 0
Coastal Geothermal {Cat Mini X 0
Curtis Construction |Lull Forkidt |
Curtis Construction [Game 80 8.5
Curtis Construction [JLG 80" Manlift [ |
Curtia Constnuction | Sky Jack [
Curtis Construction |Panai & Sofil machine 0
Curtis Construction |Dump truck )
Oeita Contracting  |Wirtgen W220 Mill [{]
Delta Contractng __|intemnational Water Truck
Delta Contracting  |Chevrolet 3500 Truck
Duae Dozer Backhoa / Loader 0
Elite {Komatsu 270 o}
[ Group i Aenal Lift JLG 800S 0
Group Il JLG 20MLY 0
Group Itl New Hollang Skag Steer LX885 0
GW Cantrefl Roller Compacior [1]
Hardscapes E DS/DX140 0
Harcscapes 54" Drum Roller 0
Hardscapss Shid Steer 0




Notusad___|Industria) Concrate [Kabola mniex 0
Not used jJackscn Lawn Straw Blower 0
Not used  |Jackscn Lawn H 0
Not used Jackaon Lawn Vater Truck 0
BPO1550 _ |Jacksen Lawn New Holland Bobeat 7
Not used Jackson Lawn iM‘l‘lo Excavalor 0}
Not used | Jackson Lawn {Lawn Mower 0]
BPQ1550  |Jackson Lawn Magnum Sod Machne 7]
Notused  [J.T. Yalss Scias0r Lift/SkyJack of
Notused  |J.T Yales |Aerial Uit (NetT) #2074017 o]
Not used Plum Mini Excavator 0
Not used Plum Piale Tamp 0
Not used Phum| Bobcat E32 0
Not used Lea Mechanical Manift x 2 0
Not used IMamn-Pinem Weldng Maching GX300 0
Not used _ |Menarg 218 100 ton Link Beit 0|
Not used  |Menard Komgisu Excavator 380 of
Not used Menard Jobn Deers front end loader of
Notused  |Menard Ingarsol-Rand 750 i |
ot used Menard MQPowsr 400 Ganeralor
INot used  |Menard 25W Generator
|Notused _|Mienard Weider 0
Not used  |Menard Maniiti o|
Not used  |Morton Truckuing Power Curber 5700-C 0|
Not usad Onslow Grading 120 CAT Grader [1]
Notused  |Onsiow Gradging  |CAT Roller 0
Not used  |Onslow Grading | CAT Roder _
Not used  |Onslow Grading | Motor Grader CAT DH 8540
Not used  |Onslow Grading _ |Dyna Pac Roier
Not used Onslow Grading CAT 1000 Paver JB103
Net used Onalow Grading CAT Paver 600 D JB-105
|Not used  |Onsiow Grading  |CAT Paver JB 107 0
Notused  |Onsiow Graging  |CAT Paver 0
Not used Cnalow Grading Hypac 788C Roller 0
Notused |Onslow Grading _|Hypac Rofler JB 205 q
Notused  |Onsiow Gradng _|CAT JB 508 0
Not used Onstow Grading CAT Backhoe 0
[Notused  |Onsiow Gradng __ |CAT [
Not used  [Onsiow Gradi Sakai Roller 0
INut used |Onslow Grading ’Sakﬂ Roiler 0
Onslow Grad Bomag Roter 0|
Onslow Gradi Bomag Roller o}
Onsiow Gradi BHC Broom g_l
Onslow Grading CAT 224D Roter
Onsiow Grad Broom Tractor a
QOnslow Grading Broom Tractor
[+ Wader Truck F700 a
Onsiow Grading | Transler Buggy
Onsiow Grading __ |Vi Soil s g]
|Mixer 0
|Saw 0
644 Lul 46 0
Forklft 6035 0]
National Crane 800D
Weiding Machine
Agnal Lift 0
Backhos #7408 0
Backhoe #7150 Igl
Truck #8385 12
Truck ¥274 0
Truck #8868 4
[ Truck #2137 1
Truck & 9248 of
Truck # 8257 0
Line Truck #2285 0
Ling Truck #2283 12|
Ling Truck #2153 0]
Trencher #7167 [
1611 Roller of
1811 Roler 0
1085 Roler 2
1281 Roller 0
1518 Roller 10
1518 Roller [
1583 Roiler a
978 Dynapac Roller
1602 Roller Ingersoh
813 Trackhoe 0
1029 JD Tractor 0
1029 JD Tractor 0
721 Tractor gl
1026 Tracior
1564 Pan 2
4650 JD with tiller 0
8400 JO with drag 0
Sakai Roller 0
345 Backhoe 0
1431 Backhoe 0
1593_!.mvalar G
1813 Excavator 95
1085 Excavator 0
1223 Excavator 0
1417 Excavator Q
1182 Excavator Q
Triangle 136; E xcavator 0!




1848 Excavator 8 5
1552 Excavator
1552 Excavator
430 Excavator [ a
410 Excavator
142 Excavator gl
Long Reach Excavator 0
Taksuchi TB 138 ﬁu'l
014 844J JD Excavator 0
|300LC Excavator 0
584 0
417 JD 270 0
CAT 320E 0
Ti 300 Komatsu gl
Trnangle IGGO Jo 0
Ti CAT Loader 0
Tnangle B350 Bel) Hauler 0
Triangle 1028 JO Loadar 0
Triangle Widener 1589 0
Trangie 1320 862 JO 0
Trangie 1014 Loader 9.5
Tnangie |968 Loader
Toangle 1078 Loader
Toangia 1076 Loader
i 1431 Loader 0
Tnangle 1273 Loader 0
Tnangie 1273 Loader 0
Thangie [555 Loader 0
T |L-150 Volvo Laader (855) gl
Tni 1930 CAT Loader 10268
Triangle CAT Rubber Tira gl
Triangie 158 Rock Box
Triangie 158 Dozer q
Triangle 1504 Dozer 0]
Triangla 1898 Dozer )
Trangle |888 Dazer 0|
Trangia |257 Dozer 0
Trangle 1302 Dozer 0
g 1857 Dozer |g|
Trigngle 1857 Dozer 0|
Trangle 384 Grader 0
Tnangle Motor Grager 1011 85
Triangls Motor Grader 1011 0
Trangls TS 31 Terax Off Road 0
Tnangls TS 34 Tarex Off Road 0
Tnangle 7106 Terax 0
Triangle Skid Steer 1577 o]
Triangle 8300 JD Disk [
Tnangle Waler Truck 3422 0
Trangle Waler Truck 1593 0
Trangle Waler Tank D
Not used Truekna Backhoe 0
INcl used ﬁ‘ﬂ'ruahm ‘Welder 0
|Nol used Truss Link |Mar| Boom [}
Nol used Truss Link Sissodift ol
|Nol used Truss Link Fockiilt a
Not used Ylo-Eta Gerun Lift 222972
[Notused _|Yio-Eta Agnal Lit 0|




DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

DALY WORK SITE SAFETY INSPECTION

SUPERINTENDENTS: _ Superintendents

SPECIFIC AREA(S) INSPECTED: Entire Site
INSTRUCTIONS: Performed daily by Dragados USA Health and Safety Department.

Y=Yas, N= No, NA=Not applicable
Pre-Work

AHA reviewed and signed by all members. and posted. [ L |_SDS Sheets obtained and available
Daily Risk Assessment communicated, understood and signed by workers? X Quality Control Been Notified of operation
All required permits oblained Area Walked Thraugh / Inspected
Caompelent Person List {can be on AHA Necessary Tools and Equipment Present
NA Y [ N
B | Hardhat bills forward g Reflective Vesis O [ O [ B | Faceshields
Safety glasses Gloves Welding hood and gloves
[m] Leather Work Boot =] Hearing Protection Bumi les
Bro = =
] O | Guardrail system checked Harness and lanyards checked E Horizontal lifeline chacked
Bridge Pans Secured Bridge Guardrail Wall openings guarded
Orange fencing Up (where necessary) E ing checked 0 |
Ladder tied off Ladder extended three feet 0 | O [ & | “A" Frame iadders in open positon
Scaffold inspecled m] Sections properly pinned O] Components not damaged
Ladder access for scafiold Handrail in place O Planking/Floor secured
Material stacked =] (m] 1| Trash cans in work area Debris removed
® | O [ O | Cords and hoses off floor Access maintaned Fire Extinguisher
0 4 ad K q D
Dajly crane ins o] One-eye per hook KO Sling/chokers stored
Qualified rigger named Safely latch on hook checked Cranes flagged oft
Shings/chokers in: ed of crane signals B Lift zone des:gnated
= =
Operator License Eguipment Manual K| 4 O0__| Daily Equipment Inspection
Sealbelts used B 0O 0| Workers trained ® | O _|_[O_| Biind Spots to those argund
[ [m] O | Backup alarms worki o] Spotiers used when neaded Eye Contact Being Made
O
0| ® tent person named 0 [m] (X | Shore / shieki /siope / banch propet Excavalion checked dai
R [P access/egress Spoll pile 2' from edge Waorkers trained
0 B
Proper tape used (Red-Danger, All sides of work area Barricade removed or
® | O | B | velow-Caution O | 0| ® | pamicaded 0|0 & g4 of
® | O | O | Cons checked for damage ®|(O|QO g‘,:;*:"' AT g ® | O | O | GFCIworking
Generalor Grounded ® | O [ O | BulbsCaged for Temp lighti
® | O | O | sitfencing checked ® | O [ O | seilkitreadly available @ |[§0)| O |iLiE=Com plan postad in work
Estimated hazardous material Fueling area meets
0O | & | OO | Anysplls occur today? 0 oariarated tday bz I | Dragados/FD requirements

a Environmenta! Concerns? |

07:00 - Site Opened. Note: Morton — curb active, Sod, temp seed, Roof at visitor center, rebar @
WCB/Holcomb, Concrete crew at WCB, Carmpenters Holcomb, Painting at CLEQO.

10:00 — Site Inspection — No infractions notes, PPE upgraded with a few employees.
14:30 — Site inspection — No significant findings.
18:00 — Site Closed Out. (Year to Date: No Incidents 0 RIR; Project Start to date 0 LTI.)

INSPECTION(s) PERFORMED BY:

15 March 2016
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DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

WORK SITE SAFETY INSPECTION

SUPERVISOR/FOREMAN: (b) (6) ]

SPECIFIC AREA(S) INSPECTED: Site-Wide

INSTRUCTIONS: Performed daily by subcontractor superiniendent/foreman of work area responsible for. Daily Work Site Safety Inspections will
be maintained at subconiracior project location and available for inspection by The Dragados USA Health and Safety Department.
Y=Yas, N= No, NA=Not applicable

AHA reviewed and signed by all members, and posted. SDS Sheets abtained and available
Daily Risk Assessment communicated, understood and signed by workers? Quality Control Been Nolified of operation
All required permils obtained Area Walked Through / Inspected
Compelent Person List (can be on AHA Necessary Tools and Equipment Presenl
ctive Equipment
Y Y NA Y
X_| O | O [ Hardhat bills forward X O | T | Refiective Vests O [ O [ x | Faceshieids
X | O | E Salety glasses X Gloves O_|_O0_|_X__| Welding hood and gioves
Xu (Sl | Leatherwork Boat X Hearing Proleclion O [0 X | Bumi
= P e 0 F R
_B X Guardrail system checked X Hamess and lanyards checked X Horizontal lifeline checked
X Floor Openings covered X Roof Opening guarded E::ﬁ X Wall openings guarded
O [ X | Bluelencingu [m] X__ | Netting checked X
( i a
[m] [m] X__| Ladder tied ofi X Ladder extended three feel X__| Stepladders in open posilicn
_B X __| Scaffold inspected and tagged X Sections properly pinned [m] X Components not damaged
X | Ladder access for scaffold X | Handrail in place B3 | O ] XX | Planking secured
P
X Material stacked orderly [m)] [m] X Trash cans in work area X ]| [1 | Debris removed
X Cords and hoses off fioor X Access maintained
0 q d Rig Q q
X__| Daily crane inspecticn Q:@ X__| One-eye per hook X | Slingichokers stored
X ! Qualified rigger named X | Safsty talch on hook checked X__| Cranes fMagged off
[l =] X Slings/chokers inspected X Knowledge of crane signals X Lift zone designated
9]9) Q P
X O | Operator License X Equipment Manual X Oaily Equipment Inspection
X :E Seatbells used X Workers trained X 01| 8iind Spols 1o those around
Backup alarms working X Spotters used when needed X [3 | Eye Contact Being Made
Compeient person named Shors / shisid /slope / bench proper Excavation checked daily
Proper access/egress Spoil pile 2' from edge Workers trained
Excavation Permits/Locates Pot-haling Performed Venfication of ID'd Utilities

Temporary Barricades

T e b —— ———
Yellow-Caution barricaded disposed of proper

Electrical

I I O e I I N sl Y I M
cords

Environmental

x | O | O | sitfencig checked x 'O | O | spinktresdiy avalable x ol o :r“::““ plan posted in work
Estimated hazardous material Fuellng area meets
O X [0 | Any splils occur today? generated today x |00 Dragados/FD requirements

Mi Environmental Concems? | _

INSPECTION PERFORMED BY: TITLE:

Foreman
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DRAGADOS USA

Zamrp Lejsune Bass Entry Point and Road
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WPERINTENDENT'S MAME
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Y=Ya5, M= NG, NA=Not applicable
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DRAGADOS USA

CaAaMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR!:
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

_.H.s_&u:!_ __!u.)

INSTRUCTIONS: Perfarmed daily by subcontractor supenntendent/foreman of work area responsible for Subcontractor Daily Work Site Safety

Y=Yes, N= No, NA=Not applicable

Inspections will be tumed in by @ am the following day to Dragades USA

Y | N[ NA

[0 1 AHA reviewed and signed by ail members, and posted. ' "

Daily Risk Assessment communicated. undersiood and signed by workers?

All required permits’obtained

SDS Sheets obtained and available

| [
E E E Quality Conirol Been Notfied of operation

Competent Person List (can be on AHA

Araa Walked Through / inspected

Necessary Tools and Equipment Present

Hardhat bills forward 0| Reflective Vasts Face shields
| Safely glasses ﬁ Gloves | Welding hood and gloves
= Leatherwork Boot = O Hearing Protection Bumi les
Pro O 00
[ | Guardrail system checked Harness and lanyards checked | Horizontal lifeline checkad
| Floor Openings covered Roof Opening guarded | Wall sperings guarded
| Biue fani u Netting checked i
e O .
W] |_Ladder tied off Ladder extended three feet I Stepiadders in open position
| Scaffold inspected and tagged Sections properly pinned | 1 . Components not damaged
Lagder access for scaffoid O | O | Handraitin place | \ Planking secured
O D
| Material stacked orderly | ] | Trash cans in work area { } | Debris removed
Cords and hoses off floor O | | Access maintained
| Daily crane inspection U] | One-eye per hook Sling/chokers storad
|| |_Qualified rigger named Safely latch on hook checked Cranes flagged off
1 ] Sli kers inspected | Knowledge of crane signals 2= O | O | Litzone designated
Qulie £
| __Operator License | | Equipment Manual | Daity Equipment ion
| Seatbelts used | | Workers trained jm] 8lind Spots o those around
Backup alarms worki (] ters used when needed | Eye Contact Being Made
avd Q
He@lE Competent perscn named 1 } Shora / shield /siopa / bench proper 00 Excavation checked daily
LT Proper access/egress \ Stoilple 2 fromedge  —=w | (O | (] | Workers trained
] Excavation Permits/Locates (= Pot-holing Performed | Verification of ID d Ulilities
no -
ra Proper tape used (Red-Danger. | - Al sides of work area | . | Barricade removed or
- ~ Yellow-Caulicn J o barricaded i o = disposed of en
O/ O O | Cordschecked for damage G- 00| g‘;{:"‘ inspecicn cotor on 2~ O | O | 6FCiworking
| |
T O i 0 | silt fencing checked m’} | f T | Spil kit readily avallable = | ol g | l:::afom plan postad In wark
13 1 | 4 "
| l o | Estimated hazardous materlal | [ Fueling area meets
a ZT" | O | Any spills occur today? generated today | a—\ a. g Dragados/FD requirements

{ Ani Environmental Concerns? | €7

INSPECTION PERFORMED BY: TITLE: DATE:

. |
B BT




DRAGADOS USA

DAILY CRANE
SAFETY INSPECTION CHECKLIST £/z0  Grams
&=y
Equipment Equipment 9 Z ?/
Number: Type: : =L

Contractor
Name: ontract Location:

Operator Name: Shift: ‘Q

;r I V77 ‘REPAIR
- Check Appropriate Box Below:

Hoist Cable
| Boom Cable
Sheaves
| Hook
Limit Swilches, Boom Stops, Pins & Keepers
Hydraulic Control & Cylinder
Leaks
| Hoist Brakes
| Steering Mechanism
| Lights
Operaling Controls
| Windshield
| Windshield Wipers
 Horn
| Back-Up Alarm
| Fire Alarm
Mirrors

| ADJUSTMENTS OR REPAIRS
NEEDED:

| Operator
Signature:

TURAN IN WHITE COPY DAILY TO SUPERVISIOR
KEEP YELLOW COPY IN BOOK




DAILY AERIAL LIFT INSPECTION FORM

L Job #: Week Beginning: 3} / ]5/ (&
" Instruction: L

Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (V) in the appropriate box when an item passes inspection. Leave the box empty and note a
| brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
Foremen will forward this inspection form to the Safety Dept. at the end of each week.

Operating Controls Mon | Tue | Wed | Thu | Fri | Sat | Sun | Maintenance Needed
5[ (Operational) Ll
| Emergency Stop & Brakes \/
Base Operation Controls v }
' Basket Operation Controls” v
Faoot Controls (if applicable) v |
Safety Signs (Readable) v | |
Boom
' Hydraulic Leaks
Extension Chain & Pivot Pins e
Electrical Lines .
' Basket Cage and Gate v
_ Anchorage Points
| Base
' (Visual)
Broken, Cracked or Loose Parts g |
Leaks v ] I
Electrical o -
Tires & Outriggers /. )
Back Up Alarm & Manual ‘
- Engine Compartment
: (Visual)
Qil Level pa |
Fuel Level v |
Belt, Hose & Motor Condition V4 L
Battery & Electrical v | | N

Addition Notes:

Dept. Foreman Signature: Date: __gﬁ ST// é




LIFT #: 10!5‘16‘%4

Job #:

L

DAILY AERIAL LIFT INSPECTION FORM

Week Beginning: ’3 /tS/lQD

Instruction:

!

/
| Each aerial lift will be operationally tested and visually inspected each day. ll'he designated inspector
| will place a (V) in the appropriate box when an item passes inspection. Leave the box empty and note a

brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The

Foremen will forward this inspection form to the Safety Dept. at the end of each week.

Operating Controls Mon | Tue | Wed | Thu | Fri | Sat | Sun | Maintenance Needed
(Operational)
| Emergency Stop & Brakes \/, {
Base Operation Controls v Y
Basket Operation Controls v
' Foot Controls (if applicable) v
Safety Signs (Readable) Ve
Boom
Hydraulic Leaks e |
Extension Chain & Pivot Pins v _ }
' Electrical Lines v _ | |
' Basket Cage and Gate v, ]
Anchorage Paints v/ |
Base
l (Visual)
| Broken, Cracked or Loose Parts B
| Leaks s/
Electrical ey
_Tires & Outriggers v
| Back Up Alarm & Manual
' Engine Compartment
‘ (Visual)
| Oil Level P L
| Fuel Level e i
" Belt, Hose & Motor Condition / 1 1
| Battery & Electrical v [ I

Addition Notes:

Dept. Foreman Signature:

oae 3/ 15/16
/ ]



DAILY AERIAL LIFT INSPECTION FORM

BRI

Job #: o Week Beginning: l5 {l é
Instruction: i i

Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (1} in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial lift deficiencies. The
Foremen will forward this inspection form to the Safety Dept. at the end of each week.

- Operating'Controls Mon | Tue |Wed | Thu | Fri | Sat | Sun Mamtenance Needed

, (Operational) gl

Emergency Stop & Brakes

Base Operation Controls
Basket Operation Controls
Foot Controls (if applicable)
Safety Signs (Readable)

Boom

“Hydraulic Leaks

Extension Chain & Pivot Pins W7 | j 1
Electrical Lines 5 ’ | _
Basket Cage and Gate 1 Tl . ]
Anchorage Points | Vv | | |
Base
_Broken, Cracked or Loose Parts | =1) - -
Leaks 1L ' |
Electrical v o
Tires & Outriggers T -
Back Up Alarm & Manual v
Engine Compartment
(Visual)
{ Oil Level f i | !
Fuel Level v, |
| Belt, Hose & Motor Condition WA ‘ b .
Battery & Electrical o

Addition Notes - ) T - o

Dept. Foreman Signature Date ;b[ 1511_6_—




o B

SAFETY.CAT.COM™
Operator/Insp _ate 3 - I5-(6 Time /2
Serial Number__7>7 oC_ Machine Hours___/ gg A

What are you inspecting? What are you looking for? | v| Evaluator Comments
For more information, please refer to the Operation and Maintenance Manual or any other applicable manuals and
instructions for this product. If you have questions, please contact your local Caterpillar dealer
ON THE MACHINE, OUTSIDE THE CAB
Mirror _ Clean, damage, properly adjusted
Windows | Clean, damage, front and top
Windshield Wipers /| Arm and rubber blade intact A /A
E ~| Damage, cracks, misalignment, check welds, 2
orks . .
/| locking pins in place and secure

Wamning Decals { - Missing, legibie, damaged
Tires " | Damage, pressure, bulges
Wheels /| Loose lug bolts, bent rims, cracks
Differentials ”1/7| Oil leaks, cracks in housing
Guards and covers ”| /| Damage, in place
Steps and Handrail 7| A Damage, cleanliness
Stabilizer Arms, Cylinders, Pads 171 Damage, oil leaks, cylinder rod, missing bolts
Battery/Terminals ~| _J Cable connections, water, clean —no corrosion

. “ Loose or missing nuts & bolts, Loose guards,
Overall Machine Vo Darmggpam.%:leanliness
ENGINE COMPARTMENT

[ Engine Oil A Fluid level
Engine Coolant 71 _¥Fiuid level
Hydraulic Oil | Fluid Level
Alr Filter Y Restriction indicator
Radiator "~ Fin blockage. leaks, cleanliness
All Hoses -~ _/ Cracks, wear spots, leaks
All Belts -1 ~Tighmess. wear. cracks, delamination
Overall Engine Compartment 7~ Trash or dirt buildup, leaks
- |
INSIDE THE CAB i
ROPS or FOPS '| Damage, loose bolts
Seat / W Adjustment, pedal travel
. + | Damage, wear, adjustment, age of install,
Seat Belt & Mounting )% e A as
Fire Extinguisher Charge, damage, inspection card to date a2
Horn, backup alarm. lights, wipers | - Proper Function -
Controls, gauge lenses ¢~ Proper Function, cleanliness
Overall Cab [nterior 7/ Cleanliness
SAFETY.CAT.COM™ -

http:/ /safety.cat.com/ checklists VO810.§
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DRAGADOS USA

CamMP LEJEUNE BASE ENTRY POINT AND ROAD

DmywOascSrrz_f :

e — 4 — T - Sy o e 00 pdn et g ot P

SUBCONTRACTOR: PeoenDas S A )
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: Aty IR VAN Aren 3

INSTRUCTIONS: Performed daily by subcontractor superintendent/fareman of work area responsible for. Subcontractor Baily Work Site Safety
Inspections will be turmed in by @ am the following day to Dragadas USA.

Y=Yes, N= No, NA=Not applicable
Pre-Work

| —— 3
AHA reviewed and signed by all members_and posted. . ; SDS Sheets obtained and availabie
Daily Risk Assessment communicated understood and signed by workers? | & Quality Contrel Been Notified af operation
All required permits’obained v, = = Area Walked Through / lnmd
Competant Person List (can be on AHA

Y

| Hardhat bills forward o Refective Vests X

Safety glasses ™~ Gloves g Welding hood and gloves

Leatherwork S8oot d Hearing Protection ] suming goggie

€07 Fall Protection Requercd at six feet or greater)

Guardrail system checked C I~ |_Hamess and lanyards checked Haorizontal ifeline checked
g Rocf Opening guarded o = i< Wall openings guarded

Neting checked u =

X Ladder extended three feet . = Stepladdars in open position
Scaffold inspected and tagged F | Sections properly pinned 4 | Companents not damaged
Ladder access for scaffold Z Handrail in pia ; Planking secured

Material stacked orde: | X | | Trash cans in work area 5
| &4 | O] | ] | Conds and heses off floor & | O | O | Access maintained )

Ho:stmg and Rigging Equipment

|I! crane inspection = = X One-sye per hook a Sling/chckers stored
Quallﬁed ngger named 0 X Safety latch on hook checked L 2 Cranes flagged off

- g Q Lilt zone designated

Equipment Manua! Daily Equipment Inspection
Workers trained E Blind Spots to those around
Spotters used when needed ) Eye Contact Being Made

Competent person named Share / shield fsiops / bench proper ] 3" | Excavation checked daily

Proper access/iegress l Spoil pile 2’ from edge el 4 | Workers trained
Excavation Permits/Locates Pot-haling Performed \erification of 1D'd Utilities
Temporary Barrlm des

I O 0 Proper tape used (Reg-Danger Eﬂm All sides of work area alo Barricade removed or
ﬁ Yellow-Caution) barricaded disposed of prope:

Electrical

e N N i I N

Environmentai

o|l&|o
. Estimated hazardous materia’ Fueling area meets
0O { B.| O | any spills occur today? O generated today ajo| Dragados/FD requirements

Ani Environmental Concams? | _

Silt fencing checked

. Haz-Com plan postad In work
T | Spill kit readily available [ A Kool

INCD:(‘TTI‘\M DEDENDMEN DV

‘ CHiEFE 5{//&/&—‘_70& 3~ Is -1
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DRAGADOS USA Subcontractor Daily Work Report

Subcontractor: 'Bul\dnw\ = BeadN Scieneed Subtier Subcontractor:
Date: 3-15-2¢lé sM®DW Th F s
ACTIVITY LOCATION & HOURS _
1 2 3 4 Total Hours
Employee Name 2@( M /L-% :7/ AMZ.
N R [
2
3
4
5
()
7
8
g
10
Equipment Used/Onsite .
(Make/ &Model #) Equipment Hours
1
2
3
a
5
]
7
8
9
10
11
12 |

Activity Wark Performed

V| fup 1t loncrebe. Toshny, pPOIZBC

2l e 4 ans-'-b 7-;6 pretzbe— BPo6 40y

| A 20 Dosiby Teiiny PPooz2% o

572 Dy T2 3UTCOMTIICTSC =hg- 3l af o= ¢ nformatigr 5 ZormoigT2 3 3cturst2

-] 520lb
Date

To be submittad daily before the next day
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DRAGADOS USA Subcontractor’s Daily Work Report

subcontractor: {owSo\ S &ed Subtier Subcontractor:

Date: 2-\& (b SU MO T WE TH FR SA

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Emplaoyee’s Name Ao Y Aro~ S feeo & Areen A
Rosap k/uel | Bawp K/BER| 5 0 fPanss| BEE
1 Awvess Coaton ) 2 S ' A 10
2 5
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number}) EQUIPMENT HOURS
1 [ Topww Riped § Bose ' 7 S | 1o
2 Tostow Wac v Rover | 5 s ) o
3 v\n'»‘;c( TDS CawTolier : 3 < { 1o
4
5
6
7
8
9
10 )
11
12
ACTIVITY WORK PERFORMED

1 | BPo\AGo: Staxe lg3s @ wa LacCstchan w Rawp €

2 | BRoVG70" Shokt Gruasd Loils an Qanp N 4+ BeR \B ad 8B

gPois2ot Chart Coudrolel Colinettg acl BPolLao Bweex tep 0L B, ok gmBE o LT 2
BPs15R0: 4¢r T toe Deabusge Strudnst# e

419000230 Stoxe CL. o BER boc ehatul

s S sm et YT

e Subcontractor that all of this informationds comple

TS

and accurate.

/  Date

To be submitted daily before the next day.

€OLCO PRINTING CD. 910-433-7070



DRAGADOS USA

Camp LEJEUNE BASE ENTRY POINT AND ROAD

=rvrere
=7 PR T R : TR ST o A

SUBCONTRACTOR:
SUPERVISOR/FOREMAN.
SPECIFIC AREA(S) INSPECTED:

Co-30R deSt,d

Aces !

INSTRUCTIONS: Performed daly by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safaty
Inspections will be tumed in by 9 am the following day ta Dragados USA.
Y=Yes, N= No, NA=Not applicable

N NA | 'Y N | NA %
| P O | [0 | AHA reviewed and signed by all memoers, angd gcsted. ) | @ [ O [ O | SDS Sheets abtained and avaiable
00 | O | Daily Risk Assessment communicated. undersioed and signed by workers? | 77 | | Quality Control Been Notified of aperation
v-..] i i All required permits obtained | | Area Walked Through / insgected
‘ | { enl Person List (can be on AHA ] i Nece Toals and Equi Pregent
= O Frote pme
) § N | NA I Y N NA Y N | NA
[ "Aardhat bills forward i 4 | O | O | Reflective Vests U] [ O] CT | Faceshieids
Safety glasses =3 [m] Gloves ; | Weiding hood and gloves
Leatherwork Beot [ [m] Hearing Protection ] Bumin les
H Q 0 a o
| Guardrail system checked ] | . Harness and [anyards checked | j | Honzontal lifeline checked
[ | Fioar Openings covered | [ . Rocf Opening guarded | [ ‘ | Wall openings guarded
| Blue fencing up | [Z | Netting checked J
0 d ol1Q .
i ,_Ladder tied off 1 ! Ladder extended three feet t | Steptadders n open position
t | | Scaffald inspacted and tagged | | | Sections properly ginned ] | _Components not dama:
== Ladder access for scaffoid [m] Handrail in O 0| Planking secursd
O D
| | Matertal stacked orderty ! Trash cans \n work area ] | Debris ramoved
] } | Cords and hoses off floor | Access maintained }
O g d R o)
] | Datly erane inspection [m] Ona-gye per hook ] | Slingichokers stored
‘ » Quaiified rigger named Safety latch on hook checked i | Cranes flagged off
| i | Slings/chokers | ed of crane signais Lift zone designated
O Q P
| i_Operator License Equipment Manual -_| Daily Equrpment Ingpection
| Seatbelts used ] Workers trained i | | Blind Spots to those around
| Backup alarms workin | | rs used when needed | | Eye Caontact Being Made
O
B w [ I w | Competent parson named Shors / shield /siopa / bench croper 0 | | Excavation checked daily
Ll | Proper access/egress . Spail pile 2’ from edge o E]_| Workers trained
[m] Excavation Permits/Locates - | Pot-holing Performed O [ O | CI | Verification of (D d Utilites
ale O
| Proper tape used {Red-Danger | | ! Al sides of work area | | | Barricade removed or
E/ - U Yeliow-Caution @ d C barricadad a a 3 of erl
a a (3/ Cords checked for gamage Ol o! o [EikEsnt ispeciion saloron 'O I O ! e | erc working
| § 1 i

cords

Environmental

@ O | O | sitfencing checked | & | O O | spiltreadly avaiable glo|o ::‘;?afoma*anoomdvnwork
T : 5 | Estmated hazardous material ' | Fueling area meets
= g o ANy Spas dcour E ) = B © | generated today i = | = ! =) {_Dragados/FD requiraments

Any Environmental Concemns? "I

INSPECTION PERFORMED BY:
Pt ys &(CaS—
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DRAGADOS USA Subcontractor Daily Work Report

§
g
>
Y
b
=

SubtierSubconuamr:(!“mb‘a C:Q!lS)é da

Date: 7-/¢ —20 s M @ W Th F §
7 ACTIVITY LOCATION & HOURS
T T -5 3 3 Yotal Hours |
R A430
1 8.5
2 g (o0
3 g:.¢
a
5
6
7
8
g
10
1
2
3
4
5
&
7
8
9
10
11
12
IR o R T T S e |
' &I/
Tnskalled Baole on Catiapy
2
3
4
Th i n on-site by the Subcontractor that all of this information is complete and accurate.
._57—,/4’7;70/(«:
Date

To be submitted daily before the next day —
S L



DRAGADOS USA

CampP LEJEUNE BASE ENTRY POINT AND ROAD

WORK SITE SAFETY INSPECTION

USSR NamE:
TEOFIC AFE 8] edralrET:
7
INITRICTIIE ;. Peromed daily by subconiracior supenntendent/iorsman of work eres responsible for "Deity Wonk Ste Satety Inspeciions will

be memizamed &l subcomracior praeci locgtion end eveilzble for mspeceon by The Dragacos ISR Mealth end Seiely Department
Y=¥ige, M= 00z, NI axnolhsalie

>

A ¥ LK | 8
_ AHA reviewed and signed by all members. and posied £ -0 [ MSDS Sheets obtzined and avalable
B o |_Daily Risk Assessmeni communicated, understood and signed Dy workers? EI' Quallty Cormirol Been Wotified of opevatan ;
| All reguired permis obtained | Area Wellied Through / Inspecied
y Competarm Person List {can be cn AHA} TFools and Eg nt Presert
i".’/"NMEA Y A | N8| VT N
5 i m Hardhat Bills forwerd e 01 1 | Reflectve Vests ! (ml Face shields
t Safety glasses | Gioves Weiding hood and gioves
i 1 eatherwork Boot 3 . Heanng Prolection i Bumy
Guardrail systam checked Harness and (2nyards checked ._Honzonial Wfeline checked
Floor Open:ngs zovared } [m] Roaf Openng guarded Wall openings guarded
Blue fancing u i Heting checked
| er bed off =] Ladder extended three leet ; 1N open poston
Scaffold ingpectad and tagoed L Sectons gropery pinnad [ 4 nts not dama
| Ladder access for scafiold ' Handrall i place | Planiung secured
. Matenai stacked ordedy Trash cans n work area | O Debns rernoved Xt
Cords and hases off floar Access mantaned i | | )
= L
i Daily crane inspechon [m] | One-aye par hook ! Shngichokers stored
- Qualified ngger named i Saiety Izizh on hook chacked Cranes flagpe< off
Slingsichokers inspected } i Knowledge of crane signai i Lift zone designated
: [ui] Operator License C1 | Equipment Manua) ' Daily Equipment Inspection
) Seatoelts used 1 Workers trained 4 | Blind to those eround
! | Backup alams workin ] [} used when neaded Eye Contact Being Made
2 B Conipetent person named ] Shore / shieid /stope / bench proper | ! Excavauon checked
Procer aceesss 5 | ! Spoil pile 2’ from edge Workers trained
i Proper {ape used (Red-Danger . All sides of work area Bamcyde remaoved or
B | O | veliow-Cauton t O | O | pamcaded 0D i of
| € f ument -
0 f =l ords checked for damage 0 0O gxds inspection color on O o GFCI workung
§ O
| - / 3 } Haz-Com plan posted In work
ml | O, | sifencing cnecxes = I O Spdl ket reaciy avadale O a2 | o
f Estimatad hazardous material i 4. Fueling area meets
L O ] O | oy spus oceur wosay? | generaces waay 0 Dragados/FD requiremens

‘ a Envircnmental Concerns?

LPMCEE T T N DD T e R | ¥ W
] e 4




Seashore Builders

DAILY AERIAL LIFT INSPECTION FORM

Wt (enic S-Gp wspector: DN

Job# U 20 Week Beginning: 2 —/J
Instruction:
Each aerial lift will be operationally tested and visually inspected each day. The designated inspector
will place a (1} in the appropriate box when an item passes inspection. Leave the box empty and note a
brief description of any problem. Immediately notify the Foreman of any aerial iift deficiencies. The
Foremen will forward this inspection form to the Safely Dept. at the end of each week.

Qperating Controls Mon | Tue { Wed | Thu | Fri | Sat | Sun | Maintenance Needed
(Operationat)

Emergency Stop & Brakes /
Base Operation Controls 1
el
P

——

Basket Operation Controls
Foot Contrals (if applicable)

s
[~
-

Safety Signs (Readable)
Boom )

Hydraulic Leaks

Extension Chain & Pivot Pins
Electrical Lines

Basket Cage and Gate
Anchorage Points

WA

Base
(Visual)

Broken, Cracked or Loose Parts
Leaks

Electrical

Tires & Outriggers

Back Up Alamm & Manual

\
\ \ \\\

Engine Compartment
(Visual)

Oil Level
Fuel Level
Belt, Hose & Motor Condition
Battery & Electrical
Addition Notes:

o s [ >~ =< 201,

DISCLAIMER: This safety formisa saniple document provided by the AISC Safety Commitire m be used in the shop or field. It

sample form only and is intended to be modified by a competeat person to meet the specific needs of your Eacility and operat
AISU is not responsibie for the risics invoived in using tiis form.

-
—
I
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DRAGADOS USA

Subcontractor:p T ,/Q ﬂqﬂ/ 5‘/& i , (()- Subtier Subcontractor:

Subcontractor’s Daily Work Report

Date: sU MO WE TH FR SA
ACTIVITY LOCATION & HOURS
. 1 2 3 4 Total Hours
Employee’s Name
b‘é/(, /q/vp/- L’lét//(}'(& Cy-

1 &g 5. | LS /2
2 g. 5 /25 / Z
3

4

5

6

7

8

9
10

Equipment Used/Onsite
{(Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1 7 e
2 r N s
Aporsects € puntloce reo
3
4

Signature

The undersigned is the Authorized Person on-site by the Subcantractor that all of this information is complete and accurate.

S s

Daté

To be submitted daily before the next day.

COKO PRINTING CO. 910-435- 2070

e



DRAGADOS USA

CAaMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR!

SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Subcantractor Daily Wark Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.

Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members and posted. ;

Daily Risk Assessment communicated. understood and signed by workers?

All required permits’ obtained

Competent Person List (Can be on AHA

SOS Sheats cbtaned and avaiabie
Quaity Centroi Been Notified of operation

Area Waiked Through / Inspected

3

Necessary Tools and Equipment Presant

Hardhat bills forward
Safely glasses

Leatherwork Boot

0 o] q a

Guardrail aystem checked

Fioor Qpenings covered

Blue fencing

Scaffold inspected and tagged

Ladder access for scaffold

Material stacked ardery

i Cords and noses off foor

|_Competent person named

Proper access/

Excavation Pemmits/Locates

Temporary Barricades

! O

ol o

Electrical

a

Environmental

a

o]0

Oo|a

Proper tape used (Red-Danger
Yellow-Caution)

Cords checked for damage

Sidt fencing checked

Reflective Vests

Gloves

Hearing Protection

Roof Opening quarded

[m;
Harness and ‘anyards checked
L]

Netting checked

Ladder extended three feet

Sections propery pinned

Handrail in place

Trash cans ‘n work area

Access maintained

One-eye per hook

Workers trained

Safety latch on hook checked

Spotters used when needed

Shora /

shield 'siope ' banch proper

l Spcil pile 2' fram edge

.

| Pot-holing Performed

All sides of work area

= I barmcaded

i

Face shieids
Welding hood and gloves

Bumi

Honzontal ifeline checked

Wali openings quarded

Stepladders in open position

Components not damaged

Planking secured

| Debris removed

Sting/chokers stored
Cranes flagged off
Lift zone designated

Daily Equipment Inspectio
i Blind Spots to those arcund
| Eye Contact Being Made

Excavation checked daily
Workers trained

Verification of I0°'d Utlities

Barricade removed or
disposed of prepest

Current inspection color on .
kT

o | o

0 | spill kit readily available

0O

o

0

Haz-Com plan pastad in work
daraas

O

o o

Any spills occur today?

Estimated bazardous materia:
generated today

INSPECTION PERFORMED BY:

a

a

a

Fueling area meets

Dragados/FO reguirements

Ani Environmental Concerns?
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V.

DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor: gﬂw 2 _ﬂ—- ubtier Subcontractor:
Date: ___S-/5- /L U MO E TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
1 .5 g 5
2 £ P
3
4
5
6
7
8
9
10
Equipment Used/Onsite
{(Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1
[MTH1e  Fremwe  foe  Svhar GHf
2
3
4
The un ite by the Subcontractor that all of this information is complete and accurate.

S-1 /e

Date

COSCO PRINTING €O, $10-435-7070

To be submitted daily before the next day.

e



DRAGADOS USA

CAmMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR:

e LIL
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: -~
INSTRUCTIONS: Performed daily by subcontractor superintendantiforeman of work area responsible for. Subcontractor Daity Work Site Safety

Inspections will be turned in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members, and posted.
Daily Mmﬂmum,mmwwmmmﬂ

Al required permits obtained
= Hardhal biis foward Refective Vesis [ Face shikds
Safety glasses Gloves |-Weiding hood and gloves
Hearing Protection Bumi
0O V Guardrail checked eas and ia checked | Aorizontal ifefine checked
Floor covered Roof | Wail openings quarded
Blue checked
Ladder tied off [ Ladder extended three feet | |_Stepladders in open position |
Scaffold and Sections property pinned Components not damaged
Ladder access for scaffold ] Handrall in gecured
Material stacked Trash cans in work area Debyis removed
Cords and hosas off floor Access maintained
crane inspection -One-aya per hook siored
Qualified rigger named Safety latch an hook checked Cranes off
of crane Lift 2one nated
[m] v Licanse Manual
Seathelts used Workers trained Blind 0 thasa around
alamms i used when needed Eye Contact Being Made
o 0 rson named Shore { shieid /siopa { bench proper - Excavation checked daly _
access/ | pile 2 from edge | Workers trained
Excavation PermitsiLocates Pot Performed Verification of 1D'd Utilities
Proper tape used {Red-Danger, Al sides of work area removed or
S0 Yetiow-Caution oo baricaded 0|0 of
O | O | cords checked for damage O (Ol s o 0| O | croiworking
D(0 St fencing checked oo Spil kit readily avaliable 0[S | ]t G i pamad b e
Estimated hazardous material Fugding area meets
O O @ | A spis occur today? =t alo e T

amﬂm‘! |

INSPECTIONM PERFORMED BY: TITLE:
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Cleo

DRAGADOS USA

Subcontractor’s Daily Work Report

Subcontractor: ;/‘ov)a yil/4 WL-/—

Subtier Subcontractor: 63

- x
Date: -3/ 5"'// [ su MO WE TH FR SA
/ / ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
o22ze0
I G

> i

3

4

5

6

7

8

9

10

Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED

| FresstE Loshed Exposed  bond/,

bcontractor that all of this information is complete and accurate.

/6

2/
4

/ Date

To be submitted daily before the next day.

COSZO PRINTING €O. 10-443 2070

T



DRAGADOS USA

CamP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: Lro /
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: o

INSTRUCTIONS: Performed daily by subcontractor superintendentforeman of wark area respansibie for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y | N[ NA
AHA reviewed and signad by all members. and posted. [m] SDS Sheets obtained and available
Risk Assessment communicated, understood and signed by workers? Ouality Control Been Notified of operation
ATl required permits obained , Area Walked 7
Person List (can be on AHA) [m] N Toots and Equt Present
Y N | NA Y N | NA Y | N | NA
1 | Hardhat bitis forward Reflectiva Vests £ 1 0O [ O [ Face shieids
|_Safety glasses Gloves Weiding hood and gloves ‘
Leatherwork Boot Hearing Pratection Bumi les
Guardrail sysiem checked - [J__| Hamess and lanyards checked Horizontal lifeline checked
Fioor Openings covered Roaf Opening guarded Wall openings quarded
Biue Netling checked
Ladder tied off Ledder axtended three fest in
Scaffold i and Seclions property pinned Components not damaged
Ladder access for scaffold Handrait in Planking secured
0 Matenial stacked ordedly ] | Trash cans in work area Debris removed
Cords and hosas off floor Access maintained
Daily crane inspection B One-gye per hook Skng/chokers stored
Qualified rigger named Safety latch on hook checked Cranes flagged off
i ers i o0 of crane Lift zone desk
Operstor Licensa ipment Manual | Daily Equipment Inspecion__|
[ (3 _| Seatbefts used Workers trained Biind Spots to those around
alarms S used when needed Contact Being Made
. _Competant person named Shore / shieid /siape J banch proper Excavation checked dally
Proper accesslegress Spoil pda 2' from edge Workers trained
Excavatbion Permits/Locates Pot: Performed Verification of 10°d Utilities
Proper tape used (Red-Danger, Al sides of work area Barmicade removed or
= O u Yellow-Caution a = O bamicaded 0 0 O of
0 | O | cords checked for damage O | O | Surentinspection color on O | O | eFciwerking
210 | O | sikfencng checked O | O | spil kit readily avaiiable gr{o| O | HeComphnpostedinwodk
[~ Estimated hazardous material Fueling area meets
a | @ O | sy spits occur today? Sl O | O | O | bragadeyrp requrements

ﬁmml(bm? I
|

INSPECTION PERFORMED BY:
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Cea

DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: /7:‘)"\90;0 /! u-.“f' Subtier Subcontractor: 744w-&ﬂ-—

Date: / SU ME(TU JWE TH FR SA

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
O228) —_—
1 7.5 (-2
2 75 T3
3 A .5
4 G (2
5
6
7
8
9
10
Equipment Used/Onsite
{Make & Model Number} EQUIPMENT HOURS
1
2
3
4
5
6
7
B
9
10
11
12
ACTIVITY WORK PERFORMED
1 1 - .
ﬂW%’ A?éta {J% 7 9%"" éa/p%"; 44/
v T 7 o
2 v
by 22

3
4

The unders} i i i beontractor that all of this information is complete and accurate.

sl
/ / Date

£O3C0 PRINTING CQ. 910-453- 0070

Va ol

To be submitted daily before the next day.



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

Gro

SUBCONTRACTOR:
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: &

INSTRUCTIONS: Performed dally by subcontractor superintendent/foreman of work area responsible for. Subcontractor Daily Work Site Safaty
Inspections will be turned in by 9 am the following day to Drageados USA.
Y=Yes, N= No, NA=Not applicable

Y. NA
[ = ]
L) | U | O
Ll s 5

L n
O 10 | 0 | we
0 10 0 [ Bume

‘ll-l-.lcillIl (] | Detrisremoved |
| S et e

L O [ 0 [ Accessmaintained [ U [ £1 ) O |

lii’iz’lamnmmmnm
e pliow-Caution) of properh
(21 0 | O | comomseitroame | @] 0| O | Qtrremeen | 0| O | crowoses |

Fnvironmentatl

@10 | 00 | set fencing checked 7| O | 0 | spisit readiy avaiiabie S17] i 0] I ) [ hie o plen posied I wark
o [ 0 [ v e N CICI CI -

ﬁammm |

INSDCI‘TTF\R] DCDCNDTAETN DV
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Jeo

DRAGADOS USA

Subcontractor’s Daily Work Report

Date: J// [ r//_/g

Subcontractor: fs‘rw-;ﬂ } [/ \1; f

Subtier Subcontractor:

HC/‘CQA‘-’f /ch{cg

SU MO@ WE TH FR SA
ACTIVITY LOCATION & HOURS

Employee’s Name

1 2

3

4 Total Hours

O )

=

—

v

4
3 v

WINN v |ofw (N |-

[y
(=]

Equipment Used/Onsite
{Make & Model Number)

EQUIPMENT HOURS

W w [&jw N =

ACTIVITY WORK PERFORMED

‘STl gaT<

' .4%9,6/'«4 S /uﬁ‘a//

(770! ya "i{oy/ 7{1’7&44 <

The undersigned i

ite by the Subcontractor that alf of this information is complete and accurate.

/e

J_’/}’
7 7

Date

To be submitted daily before the next day.

COSCO PRINTING €0, 910-455- 7070

A4



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

T SUBCONTRAGTOR DAlLY WORK STTE SAFETYINGEECHON

Lo —

SUBCONTRACTOR; ro
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Pesformed dafly by subcontractor superintendentfforeman af work area respansibile for. Subcontracior Dally Work Site Safety

Inspections will be tumed in by 3 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

Y NA Y | N | NA
AHA raviewed and ol members. and obtained gnd avaitable
Risk Assassment . untersiood and workers? Condrol
Al Arsa Weaiked !
Person List be on ools and Present
Y N | NA Y NA Y | N | NA
Hardhat bells forward Reflective Vasts Face shiekis
Gloves hood and
Boot Protection
Guardrail chacked Hamess and checkad Harizontal checked
coverned Roof Wall
Blue checked
Ladder tied off Ladder extended thres fest in
and not
Ladder for scaffold Handrafl in secyred
Material stacked Trash cans in work area Debris removed
Corgs and hases off Soor Access maintained
crane hook stored
Quakfied named latch on hook checked Cranes oft
of crane Lilt zone
License i Manual
Seathelts used Workars trained Biind [ sround
alarms used when nesded Contact Made
ramed Shore / shiald 1 banch Excavation checked
Z from Workers treined
Excavation Pesformed Verification of ID'd Utiities
olo o Proper tape usad (Red-Danger, 0 o 0 Al sides of work area olo o Barricade remaved or
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DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: )arﬂbﬁ“/\ / ‘"’V{.S(ﬁ {“v._. Subtier Subcontractor:
pate:_3-(5" /6 su Mo @ws TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
1 i w4
2 = 3
3 1 7
4 ) B
5
6
7
8
9
10 il [ ox
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1 St Mmachi s
2 Vaa 128 - Ty
3 !305021—'
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED

1 . "

3 #‘4[/55 JC//’ perec i’gfc‘\ &7 1Sricke © bpa
2

2 fouke Coopes, (RoRlis)
3

2 trecks Lrlle. (U 20105
4

| treclk ek Czc/zéozzg\J

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

3-/57€

Date

COSCO PRINTING CO. 910-43%5-7070

To be submitted daily before the next day. W
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\Jisihe Cenker

DRAGADOS USA

Subcontractor: G(OU\Q pui

Subcontractor’s Daily Work Report

Date: }lls ZIU

Subtier Subcontractor: JT Yates Elec.

su Mo @) WE TH FR sA

ACTIVITY LOCATION & HOURS

1 2 3 4 Total Hours
Employee’s Name [&Po 2470
Clec.

1 10 T
2 \Q } 0]
3

4

5

6

7

8

9

10

Equipment Used/Onsite
(Make & Mode! Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED

\ It\s'}utlw’ EMT ovedend f50 CATV and CCTV i @ Visiher center
2

3

4

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

Signature

3isfio

Date

To be submitted daily before the next day.

COSLD PAIMTING CO. 910-433-7070

B : -



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY. INSPECTION

SUBCONTRACTOR: DT yates Elec.

SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: \} i dacl ety

INSTRUCTIONS: Performed daily by subcontractor superintendentforeman of work area responsibie for. Subcontractor Daily Work Site Safety
Inspections will be turned in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

AHA raviewed and signed by all members, and posted. SOS Sheets oblained and available
Daily Risk Assessment communicated, undersiood and signed by workers? d || Control Been Notified of
All requi obtained .9 Area Watked ]
— " Necessary To0ls and EQUIp
lasses Gloves ~ :B Welding hood and
Leatherwork Boot Heanng Protection Burni
Guardrail checked Hamess and la| checked Honzontal ifeline checked
Floos Openings covered Roof i Wall openings guarded
Blue fenci N checked
[m] 0 | Ledder tied off {11 | Ledder extended threa feat in
Scaffold inspacied and tagged Sections i Com, not
Ladder acceas for scaffold Handrail in secured
Material stacked Trash cans in work area Debris removed
Cords and hases off floor Access maintained
Daily crane inspection hook Stingfchokers stored
Quafified rigger named Safety latch on hook chacked Cranes flagged off
of crane signals g | O | Lnzone nated
_%m Equipment Manual | Dady Equipment Inspection |
used Workers trained Blind to those around
CJ alarms used when nesded Eys Contact Made
Compeatent person named Shore | shisid fsiope § bench proper Excavation checked daily
Spoil pile 2' from edge Workers trained
Excavation Permits/Locates Pot-holing Performed Vesification of ID'd Utitibes
Proper tape used (Red-Danger, All sides of work area Barricade removed or
O | O | veiow-Caution 2| 0| O | parcaged Zlo|o of
2| O | O | cordschecked for damage 20| O [ e @ | 0| O | crciworing
O | O | O | sitfencng checked O | O | O | soiict readiy avaliabie OO | O | }HexCompanpostedinwork
Estimated hazardous material Fueling area meets
O | O | O | Any spilis occur today? e oo Qa FD requirements |

| Cormrionts o o e i R —— ==

INSPECTION PERFORMED BY: TITLE:
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Cfee

DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor; (-\ —:r'Cx_)P 3 Subtier Subcontractor: (_ee ﬂ)écj’?.
Date: G!-S !lLa SU MO U JWE TH ER SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hotirs
Employee’s Name
QRO
1] (o s
2 G o
3
4
5
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1
2
3
4
S
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
. Gen Lalbor X&G
Pioe Y
Gen' Labar
2 .
Pipe Y
3
4 ?
The u -site by the Subcontractor that all of this information is complete and accurate.
15 [
f Date

COK0 PRINTING CD. 930-435. 7070

o

To be submitted daily before the next day.



DRAGADOS USA

CamP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR: Crovp [ mat—
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED: Cleo Ki3le

INSTRUCTIONS: Perfarmed daily by subcontractor supenntendent/foreman of work area responsible for. Subcontractor Daily Work Site Safety
Inspections will be tumed in by @ am the following day to Dragadas USA.
Y=Yes, N= No, NA=Not applicabie

NA
AHA reviewed and signed by all members, and posted. SDS Sheels obtained and available
Daily Risk Assessment communicaled. understood and signed by workers? Quality Control Been Notified of operation
All required permits obtained
ompetent Person List (can be on AHA
Y Y Y
g Hardhal bills forward (= Refiactive Vests [m] [m] B Face shields
| L Safety giasses Gloves (Wil B Weiding hoad and gloves
[m] 3 | OO | Leatherwork Boot Hearing Protection [} O | Bumin les
Ero 0 0 0
] 0O | [ | Guardmil system checked O | Hamess and lanyards checked [0 | Harizontal lifeline checked
Floor Openings covered Roof Opening guarded E } Wall openings guarded
Blue fencing ui ing checked [m]
a Gig
Ladder tied off Ladder extended three fest Steptadders in tion
Scaffold inspected and ta Sections properly pinned Components not damaged
[ml ] Ladter access for scalfold Handrail in place O | O | Planking secured
[m] Material stacked orderly Trash cans in work area 3 | Debris removed
Cords and hoses off floor Access maintained
0 q dr
01 _| Daily crane inspection | _£1 | One-eye per hook Sling/chokers stored
Qualified named [ | Safety latch on hock checked _ Cranes flagged off
[m] [m| ‘chokers | [} of crana signals ] Lift zone nated
Operator License [} _B Equipment Manuai Daily E Inspection
Seatbelts used Workers trained Blind Spots to those around
O | Backup alamms workin Ol o g used when needed Eye Contacl Being Made
[w] Competent person named [mlEln] 3 | Shero/ shield /siops / banch proper Excavation checked daity
[m] P a E Spoil pile 2’ from edge O | Workers trained
Excavation Penmits/Locates Pot-hoting Pedormed Verification of 1D'd Utllities
00 B d
Proper tape used {Red-Danger, All sides of work area Barricade removed of
0 O O Yeilow-Caution’ |8 3 a bamicaded O O O of
0O | O | Cords checked for damage ol o g;::"' inspection calor on 0O | O | crciworing
&1 O | O | sitfencng checked O | £3 | Spil kit readiy available O | o | teztompin postedinwork ;
T Estimated hazardous material Fueling area meets
O Z/ O3 | Any spills occur today? generated today ajo o Draaados/FD requirements

a Environmental Concerns? |

INCDECTTAN DERENARMEN RV TITLE:
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DRAGADQOS USA

Subcontractor Daily Work Report

2, o

Subcontractor: Subtier Subcontractor:
Date: YA\ s W Th F S
S ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee Name 3 dm L{
i 3@ v 3

1 372 i/
2 —L -
3 5/ g/
4 ,/ Z
: V) F72
B . /
7 e/ /

z S~ 2/~ 2
9
10

Equipment Used/Onsite
Equi t Hours
(Make/ &Model #) i

1

2

3

a

5

6

7

8

9
10

11

12

Activity Work Performed

1

2

3

4

The undersigned

-Sita by the Subcontractor that all of this nfo;watloy complete and 3ccurate,

/2{/5’/&

Date

To be submitted daily before the next day



DRAGADOS USA

CAmMP LEJEUNE BASE ENTRY POINT AND Roap

SUBCONTRACTOR WORK SITE SAFETY INSPECTION
bon. Touc g )
\A

INSTRUCTIONS: Performed daily by subcontractor superimtendentforeman of work area responsible for. Daily Work Site Safety Inspections wil
be mainained at subcontractor project focation and available for inspection by The Dragados USA Health and Safety Department.
Y=Yes, N= No, NA=Not applicabie

SUPERINTENDENT'S NAME:
SPECIFIC AREA(S) INSPECTED: G,

Y 4N NA Y NA
! L1 | AHA reviewed and signed by all members. and pasted ] MSDS Sheets obtained and available
! Darly Risk Assessment communicated. understood and signed by workers? Quality Cantrol Been Notfied of tion
0 | All required permids obtained Area Walked Through / Inspected
| | Competem Person List (can be on AHA Naces Tools and Equipment Present
Erso =0 QUID
Y N | NA Y NA Y N | NA
:f_ﬁ:{ | 3 "Hardhat bills forward [ ' Reflective Vests O —Face shiaids
’ Safety glasses +-Gioves ding hood and gloves
g Lsatherwork Bool Hearing Protection o Bumi les
Guardrail system checked ~Harmess and lanyards cheched zonlal fifeline checked
v Floar Openings covered f Opening quarded [m] , W2 openings Guarded
| (& | Blue fencin Netting checked
a d 0
i dder tied off _Ladder extended three feet ladders n open postion
ffold ing; and tagged ons properly pinned mponents not damaged
| Ladder access for scaffold Handril in place Planking securad
D
atenal stacked orderly Trash cans in work area Debris removed
Cords and hoses off ficor Access maintainad l
O d R pme
| C aily ¢crane inspection One-eye per hook Sling/chokers stored
Qualified rigger named Safaty lalch on hook checked es fagged off
Slings/chokers inspected Knowladge of crane signals [m] Lift zone designated
oD
] perator License [w] L-Equipment Manual [} Daily Equipment Inspection
Seatbelts used Workers trained Blind Spots to those around
Backup alarms workin Spotters used when neaded “Eye Contact Being Made
O
ompetent person named hora / shigkd /siope / banch proper [m] Excavabon checked daily
| Proper access/: Spoil pile 2° from Gl orkers trained
e ale) = ad
| o o roper tape used (Red-Danger =) | sides of work area O 0 arricade removed or
. Yelow-Caution barricaded of el
o) )
O O Cords chacked for damage 0 mug:m nspection color on olo C) working
O
i o4 Silt fencing checked O | Spill kit readily available O :ra::om plan posted In wark
[ [ - Estimated hazardous material ] Fueling area meets N
| O | O | Any spills occur today? generated today m | Dragados/FD requirements |
|_Any Environmental Concerns? |
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DRAGADOS USA

Subcontractor: __ ~/— D '{gle'fi, (s S

Subcontractor’s Daily Work Report

Date: 3 —/5— /b

sU MO /TU) WE TH

Subtier Subcontractor:

FR SA

ACTIVITY LOCATION & HOURS

1 2 3 4 Totat Hours
Employee’s Name

1 1": Y AL 2L [2
2 [Zerg For {2
i “/qf\’:-ﬂé,{@'f‘ J 2
5

6

7

8

9
10

‘Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS

\ Teucke & LS /2
2 | /U T £ B2IZIFS [ 2
3| Back Acxf *?/5‘0 _/ﬂ
q

5

6

7

8

9

10

1

12

ACTIVITY WORK PERFORMED
1 —
/ yf'f—/iu//ca/ d_ Soxes LAt A 7 /24{/7 /<

2

3

4

! llgna ture

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

>-/5-/¢

Date

To be submitted daily before the next day.

CI5CO MRINTING CD. 913-435-7070

G



"mm

v | Evaiuator Comments

For mare information, please refer ta the Operation and Maimenance Manual or any other applicable manuals and mstructions ior this
product. I you have questions please cortact your ocal Caterpilfar dealer

FROM THE GROWUND

i Loader Bucket. GET, Retainers

| o Wear Damage Cracks 7
Loader Bucket Cylinder & Linkage ' Excessive Wear Damage Leaks /
BH Buckat. GET, Retaners '~ Wear Damage Cracks ~
BH Bucket Cylinder & Linkage | Excessive Wear Damage Laaks
8H Stick ~ Damage Cracks -
BH 3com Cylinders -~ \Wear Damage Lsaks yd
BH Pivot | Wear Damage Leaks Grease 7
Undemeath Machine . o L=aks Damage Locse Boits e
| Frame . »~ | Cracks. Damage |\~
Steps, Handholds /| Candition And Cleaniiness I s
Lights 7’| Damage Cleanliness. Direction /|
i Locse Or Missing Nuts & Botts
el sl Locse Guards. C?ieanlmess o i
ON THE MACHINE
Windshield Wipers & Washers | Wear Damage. Fhud Lavel |
Engine Coolant 7| Flud Lavel A
Radiator | Fin Blockage, Leaks yd
Hydraulic Oil Cooler ~ | Debris. ieaks -~
Hydrautic Oil Tank | Fiuid Level Damage Leaks 7
Fuel Tank | Fuel Level Damage. Leaks 4
Fire Extinguisher ~| Charge Damage 7
1 Mirrors " 7} Damage Cleaniiness yd
ENGINE COMPARTMENT
Engine Oil | Fluid Level g
All Hoses | Cracks, Wear Spots, Leaks 7
All Beits 7| Tightness, Wear, Cracks yd
Batterdes & Hold Downs .~} Cleanliness, Loose Boits & Nuts _| /
Air Filter _~| Restriction Indicator pd
Overall Engine Compartment | Trash Or Dirt Buildup_Leaks 4
INSIDE THE CAB
| Seat [ /' Adjustment T /7
[ Seat Beft & Mounting /| Damage. Wear Adjustment | 7.
| Hom, Backup Alarm. lights | ~ | Proper Function -/
I Overall Cab Interior /| Cleanliness | /|

HTTP://SAFETY CAT COM/CHECKLISTS

SAT .A’ERP*_AF Tor wepectve {oges, ‘Satorpilar fefow’ and

\dermty used herer e ‘Tademarics of Catearmeler wnd Dy 1ot Set
usad it sarmaeon D 201 Cumerpiter Af Rigres

e s el 2

AR

V06112

BAIERPIU.AH
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DRAGADOS USA Subcontractor Daily Work Report
Subcontractor: TGP Subtier Subcontractor:
pate: - |15 | Ly SM@WTh F S
ACTIVITY LOCATION & HOURS
1 z__ | 3 I 4 Total Hours |
Employee Name @O\q O |BPoHOD |[APoilidd PO210 APD2020
G¢ 1 -G rea -1 |acea &
[®)
lo
1D
15 _
1 3
1 3 _ |
1.5
1O
Eqrx::(‘:;t;;?z::;ine Equipment Hours
1 IMoYOcarndec- 1OV Q.5
2 [P zec oA %3
3londer- 1D 4.5
a[Roler- \obsS 2 -1
s [KOWe(- 1D\ O
6 |Ex ca vodne- HAD g5
|7 o cavoioc- B g5
8 |EXCaNah - ol ALy Q.5
9
10
11
12
Activity Work Performed
. CasSy At inpi+ + load Hruas W Fill Sand.
Sct Cramnt Sgrake Sie & 100 - 105
2
] [Fine grad< MPT F5.7{oudnin Shoulder
in \€
. Kougn in Syoal
Sorecd Binwaand on o Norbn 4 Spudnoound Tn. .
= R (0adS:a8
- 2 _ G |
i i on-site by the Subcontractor that all of this information is complete and accurate.
ALY
Signature Date

To be submitted daily before the next day



DRAGADOS USA Subcontractor Daily Work Report
Subcontractor: TGP Subtier Subcontractor:
Date: %-[S-[!e SM@W ™ F S
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee Name
mﬁl?.a«-l greaU-G Rome 3 larea 8 lgrera®
) 1O.5
()]

5

6

7

8

9
10

Equipment Used/Onsite Equipment Hours
{Make/ &Model #)

1

2

3

4

5

6

7

8

9

10

11

12

Activity Work Performed

1

2

3

4
Theu ed Person on-site by the Subcontractor that all of this information is complete and accurate.

AN
gnature Date

To be submitted daily before the next day



o 4200000

From: _@trianglegradingpaving.com>

Sent: Wednesday, March 16, 2016 12:33 PM

To:

Subject: Truck report 3/15

3/15/2016 | DRAGADOS 12.051 9550 10

3/15/2016 | DRAGADOS | 12.051 3788 9.5

3/15/2016 | DRAGADOS | 12.051 2203 10

3/15/2016 | DRAGADOS | 12.051 861 10

3/15/2016 | DRAGADOS 12.051 9593 10

3/15/2016 | DRAGADOS | 12.051 7528 11
60.5

Office Manager/Truck Administrator
MCAS Camp Lejeune Project

Offic
Cell:
Fax: 910-678-4604



DRAGADOS USA

CAmP LEJEUNE BASE ENTRY POINT AND ROAD

N/SUPERVISOR WORK SITE SAFETY INSPECTION

FOREMAN/SUPERVISOR NAME/CREW:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily by subcontractor superintendent/foreman of work area responsible for. Daily Work Site Safely Inspections will
be maintained at subcontractor project location and avarlable for inspaction by The Dragados USA Health and Safety Depariment.
Y=Yes, N= No, NA=Not applicable

AHA reviewed and signed by all members, and 5

Y

| Dally Risk Assessmenl communicated, undenstood and signed by workers? u
All required permits oblained ]
ompetent P 7 L}

Sheets obtained and available
Nalified of operation
! Inspected

Hardhali bills forward Refieclive Vests Face shislds ‘
Salety plasses Gloves Welding hood and gloves
Laatherwork Boot Proteciion Burni
O
Guardrail Hamass and la s checked Horizonlal lifeline checked
ings covered Roof Opening guarded Wall openi uardad
Bius Netting chacked
Ledder lied off Slepladders in openr postion
and 0N3 pro; nned Components not da ed
Ladder access for scatfold Handrall in secured
Malarigl stacked orderty Trash cans in work area Dabris removed
X off flocr Access maintained
ad
crane inspection QOne-eye per hook S hokers sicred
Quallfied ngger named Safely tatch on hook checked nes fl off
ins) Knowledge of crane signals Lifl zone designated
% License Manual Daily Equipment lnspeclion
atbelts used Workers trainad Blind Spots to those around
alams Spotters used when needed Made
0
Col named Snore / shield /skcpe / bench proper
(€SS S iie 2' trom edge Workers trained
Proper tape used (Red-Danger, All sides of work area Barricade removed of
O | O | O | veiow-Caution O | O | O | baricaded O | O [ O | gisposed of progert
O 0 0 Cords checked for damage 0 O S| Soug:nl inspection colos an olo O GFCI working
O
0 | O | O | Sitfencing checked O | O | O | seinkitreadiy avaliable O} BT T s o o posRa i vk
—_—
Estimated hazardous matertal Fueling area meets
O | O | O | Anyspiis occur today? generated today g|jo|o Dragados/FO reguirements

e

INSPECTION PERFORMED BY: TITLE:

Foreman Supervisor
(Clrcle Azpeooeiate Title or Handwrite if neither of the abowve)
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Cleo

DRAGADOS USA

Subcentractor’s Daily Work Report

é/‘fl‘/'%)-o/

Subcontractor: _&&f / / / ”‘}7‘/ Subtier Subcontractor:

Date: ?//; //@
/r/

SU MO '(\TU JWE TH FR SA

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name (e e
02200 .
1 (o5 b:s~
2 P X 5 é J 5-
3
4
S
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
S
10
11
12
ACTIVITY WORK PERFORMED

' (_/—I/E’waqz "%wa/ﬁ

The undersignedsd

Signature

Subcontractor that all of this information is77p|ete and accurate.

/&

r/

P
7

Date

To be submitted daily before the next day.

COSCO PRINTING CO. 910-455- 00

Zd



DRAGADOS USA

CanpP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRAGTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR:

SUPERVISOR/FOREMAN:

SPECIFIC AREA(S) INSPECTED: 13/
INSTRUCTIONS: Performed daily by subcontractor suparintendent/foreman of work area respansibie for. Subcontractor Daity Work Site Safety

Inspections will be tumed in by 9 am the following day to Dragades USA
Y=Yes, N= No, NA=Not applicable

&ro J(/é?f;g;n{

Y N | NA Y | N | NA
[m] L1_ | AHA reviewed and signed by ail members, and posted. B SDS Shests obtzined and avaiable
Dazily Risk Assessment commumicated. undersiood and signed by workers? Quality Control Been Notihed of operation
Al required permits obtained Area Walked 7
Person List {can be on Toaks and Present
Y N | NA Y NA | Y | N |RA
Hardhat béls forward Refisctive Vests L1 L1 { Face shiels
|_Safety glasses | Gloves |_Welding hood and gloves |
Leatherwork Boot Protection
Floor covered Roof Opening guarded watt
Blug checked
Ladder tied off £] | Ladder extended three fest | Stepiadders in open position
Scaffold and Sections properly pinned Components not damaged
Ladder access for scaffold Handrail In secured
[} Material stacked Trash cans in work area Debris remaoved
Cords and hoses off fioar Access maintained
Daty crane inspection |_One-eye per hook Sting/chakers stored
O Quakfied rigger namad Safety laich on hook checked Cranes fiagped off
: of crane Lift 2one
Oparator Licanse Equipment Manual i
Seatheits used Workers trained Bénd o those around
alarms used when neaded Contact Made
Competent person named Share § shisid /siope / bench proper Excavation checked daily
| Properaccessiegress | Spoipie2' komedge =~ | Workerstrained |
Excavation Penmits/Locates Pesformed Verification of 1D'd Utiites
Proper tape used (Red-Danger, All sides of work area Barricade removed of
O | O | O YelowCaution 0 | O] 0| taricaded Djojo of
0 | O | Cordschecked for damage O | O e 0O | O | Griwerking
270 | O | Sitfencing checked O | O | sel kit readiy avaiiabie gr{ O | O | MaComplan posied inwork . |
i Estimated hazardous material Fuefing area meets
a O3 | Any spills occur today? et 50 ojo|no

Irlcn:f"l"'f\ll neRcAnNCACN. DYy,
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